

PRESENTATION BY PROSPECTIVE CONTRACTORS ON THE
INTEGRATED MISSION CONTROL CENTER PROCUREMENT

<u>Company</u>	<u>Time</u>	<u>Representatives</u>
Bendix	9:00	E. K. Foster, Vice President and Group Executive D. M. Heller, Asst. General Manager of Bendix Radio, Manager Government Products Division B. R. White, Program Manager IMCC
Hughes	9:35	L. A. Hyland, General Manager N. A. Begovich, Asst. Group Executive & Vice President B. E. Oldfield, Manager, GOSS Program Division
IBM	10:10	O. M. Scott, Vice President and Group Executive H. E. Cooley, Manager, Data Processing Product Development B. G. Oldfield, General Manager Command and Control Center, Federal Systems Division
ITT	10:45	W. M. Duke, General Manager ITT U.S. Defense Group M. H. Dubilier, President, International Electric Corporation J. O. Paivinen, IMCC Program Manager
Lockheed	11:20	E. P. Wheaton, Vice President and General Manager, Space Systems Division K. T. Larkin, IMCC Program Director R. J. Stewart, Asst. Director IMCC Program
Philco	1:00	C. E. Beck, President O. T. Simpson, General Manager Western Development Laboratories W. Laberge, Asst. Manager, Western Development Labs
RCA	1:35	J. H. Sidebottom, Vice President and General Manager, Moorestown Missile & Surface Radar Division W. L. Richardson, Special Asst. to Vice President for Program Management (Project Manager designate IMCC) N. Hjorth, Manager Major Systems Engineering

TENTATIVE SCHEDULE FOR DISTRIBUTION OF THE IMCC/GOSS RFP AND EVALUATION
OF CONTRACTOR'S PROPOSALS

November 8	RFP mailed
November 15	Contractor questions received
November 20	Preproposal conference
Nov 21	SEB Meet. on criteria
December 10	Proposals arrive
December 12	Evaluation committees meet
January 2	Field visits start
January 7	Committees' reports finished
January 7	Committees' presentations to SEB
January 7	SEB preliminary evaluation starts
January 9	Field committee reports to SEB
January 11	SEB's evaluation finished
January 14	SEB's preliminary report finished
January 14	Preliminary report to Director, MSC
January 18	SEB report finished
January 21	SEB report to Director, MSC
January 25	SEB presentation to Administrator