

Idaho
Title I Compliance Agreement
Action Plan/Timeline

Goal 1: Provide information on Idaho's proposed standards based assessment system.

	Component or Measurable Outcome	Documentation	Office Responsible	Date	Fiscal Resources
1.1	Develop a Memorandum of Understanding to secure services for test development, administration, scoring and reporting.	MOU signed by Superintendent of Public Instruction and State Board of Education, Committee Member Lists	SDE, Test Coordinator, Bureau of Federal Programs, Title I	April 30, 2002	State, Title I
1.2	Provide MOU to U.S. Department of Education.	MOU signed by Superintendent of Public Instruction and State Board of Education, Committee Member Lists	SDE, Test Coordinator, Bureau of Federal Programs, Title I	April 30, 2002	State, Title I
1.3	Negotiate and sign a contract for services needed to develop an assessment system.	Release of contract	SDE, Test Coordinator, Bureau of Federal Programs, Title I	April 30, 2002	State, Title II, Title VI, Special Education
1.4	Provide contract to U.S. Department of Education.	Signed contract	SDE, Test Coordinator, Bureau of Federal Programs, Title I	April 30, 2002	State, Title I
1.5	Grades 4 and 8: Complete detailed design, testing blueprint and implementation activities required to create test items and test forms adequate to serve the purposes specified in the State's assessment ensuring validity, reliability and fairness.	Test Design Document; Validity and Reliability Studies, Bias Review	SDE, Test Coordinator, Bureau of Federal Programs, Title I	August 31, 2002	State, Title III, Title VI, Title II, Special Education
1.6	Develop procedures for test administration, scoring, data analysis, and reporting to meet high technical standards.	Copies of protocol and procedures manual	SDE, Test Coordinator, Bureau of Special Education, Title I	Oct. 31, 2002 & on going	Title VI, Special Education, State
1.7	Develop reports that are technically adequate for school and district accountability.	Copies of reports and accountability standards	SDE, Bureau of Technology, Test Coordinator, Bureau of Special Education, Title I, Bureau of Federal Programs	Oct. 31, 2002 & on going	Title VI, Special Education, State
1.8	Administer pilot tests for grades 4, 8	Letter NWREL and Report re: Alignment Study	SDE, Test Coordinator, Bureau of Federal Programs	December 31, 2002	Title VI, State
1.9	Procedures for test administration, scoring, data analysis, and reporting to meet high technical standards sent to U.S. Department of Education.	Copies of protocol and procedures manual	SDE, Test Coordinator, Bureau of Special Education, Title I	Oct. 31, 2002	Title VI, Special Education, State
1.10	Final review for completeness of items and review for bias for grades 4 and 8.	Report from NWREL and NWEA	SDE, Test Coordinator, Bureau of Federal Programs	January 31, 2003	Title III, Title VI, State
1.11	Complete test items and review for bias to ensure that results measured the standards for students of diverse backgrounds.	Blueprints of Pilot Tests	SDE, State Test Coordinator, Bureau of Federal Programs, Title I	October 31, 2002	Title VI, State, Title II, Title III