

Massachusetts Institute of Technology
Instrumentation Laboratory
Cambridge, Massachusetts

LUMINARY Memo # 54

TO: Distribution
FROM: George W. Cherry
DATE: November 18, 1968
SUBJECT: LUMINARY Pre-Release Activities

The release of LUMINARY for manufacture is imminent. The activities going on now, just preceding release, are crucial because they could prevent the later discovery of serious anomalies. I believe we will have only a few days left for checking and testing before MSC orders the release. I would like to have a meeting each day in my office at 4:00 PM to review the status of the program until the release is announced. Anyone who knows a reason why we might be embarrassed by a release should come. In addition Dan Lickly, Jim Kernan, Craig Schulenberg, and when needed, the MIT/IL FACI personnel coordinators should come.

The following important activities are going on during this period and the responsibilities noted have been agreed to.

<u>Activity</u>	<u>Individual Responsible</u>
1. Organizing Re-testing a. Recent Changes b. Final Rev. Level III & IV c. Special Testing d. Some tests suggested by review team?	Dan Lickly
2. Data Links Correctness Assurance & Sec. 2 Review	Jim Kernan
3. New Assemblies (Eye-balling all changes)	Craig Schulenberg
4. Review PCR/PCN Status & Organize GSOP Activity	George Cherry
5. Ship Level III & IV Results to MSC	Peter Peck

The above activity, especially 1, 2, and 3 are particularly important during the next few days.