

Massachusetts Institute of Technology  
C. S. Draper Laboratory  
Cambridge, Massachusetts

Luminary Project Memo No. 17

TO: Distribution  
FROM: R. A. Larson *R.H.L.*  
DATE: January 11, 1971  
SUBJECT: Luminary 1-E Level 4 schedule hybrid

The attached schedule lists the Luminary Level 4 testing to be run on the hybrid this week. Dave Moore and Sam Drake are coordinating the 23B and 23D efforts respectively.

Distribution:

M. Hamilton  
B. McCoy  
D. Moore  
E. Olsson  
S. Drake  
R. Schulte  
P. White  
S. Albert  
D. Millard  
V. Dunbar  
W. Bernikowich  
P. Weissman

Day/time	Morning	Afternoon
Tuesday	4.1.5/4.1.1 Lunar Surface, Ascent/Rendezvous	4.2.6 No PDI +12 Abort
Wednesday	4.2.7 Earth Orbit LM Deorbit	4.2.6/*4.1.3/*4.2.2 No PDI +12 Abort/ Descent with Redesignations/ Abort Stage from Descent
Thursday	4.2.5 Docked DPS burn + PTC	*4.1.3/*4.2.2 Descent with Redesignations/ Abort Stage from Descent

\*4.1.3/4.2.2 done without ephemeris patches on 1E