

Massachusetts Institute of Technology
C. S. Draper Laboratory
Cambridge, Massachusetts

Luminary Project Memo No. 18

TO: Internal Luminary Memo Distribution
FROM: R. Larson *R. L.*
DATE: January 25, 1971
SUBJECT: Luminary 1E FACI

Luminary 209 was assembled over the weekend. It included fixes for anomalies L-1D-21, 23, 25 and PCN-1141 as of NASA's concurrence on 1/21/71. This will hopefully be the last rev. to 1E.

With the exception of the DAP review, the Level 4 tests have been completed and have had a formal review; which all leads up to level 5 and FACI. A FACI is scheduled here at MIT on Feb. 16 & 17 with a summary review on the 18th. It is anticipated that a close perusal will be given by the NASA and TRW people.

Therefore, I would like to have all level 5 runs and the documentation completed by the 12th of February. I am scheduling status review meetings for the Friday's of January 29, February 5, and February 12. If you have any problems or questions please see me or Bruce McCoy.

For documentation, summarize the results and data in a Luminary Development Note. Ask Jenny to give you a number, and have her let B. McCoy proof read it before it is sent to reproduction.