

Conduct preliminary technical quality analyses of the pilot of the CRT and the revised AAS, consistent with requirements under USED Peer Review Guidance.	August 31, 2003	Technical reports and report of the Technical Advisory Panel	Title I Office Assessment Office Special Education Office Bilingual Office	Title VI, Special Education
Make any necessary adjustments to the CRT and AAS based on the findings from the review of the technical reports by the Technical Advisory Panel.	December 31, 2003	Confirmation of changes made to the assessments	Title I Office Assessment Office Special Education Office Bilingual Office	Title VI, Special Education
Conduct technical quality analyses of the first full administration of the CRT (and the AAS, if necessary).	July 31, 2004	Technical reports and report of the Technical Advisory Panel	Title I Office Assessment Office Special Education Office Bilingual Office	Title VI, Special Education
Complete all technical reports for the CRT and AAS.	August 31, 2004	Technical reports/manuals	Title I Office Assessment Office Special Education Office	Title VI, Special Education