

With prior written approval from OSEP, adjustments to the Activities to Reach Results column listed in this table may be made when necessary to support achievement of compliance outcomes within the required timelines. The Activities to Reach Results will be evaluated every six months to determine their effectiveness and any need for change. Any requests for changes or amendments will be submitted to OSEP in writing.

Objectives/Activities to Reach Results	Verification	Target Completion Date	Date Completed
Objective CF-1: Develop and implement a set of coordinated statewide strategies for public awareness/child find (with emphasis on underrepresentation in BabyNet) with agencies/programs within and outside of DHEC.			
CF-1A. Review statewide information and establish baseline data for underrepresented populations. (Findings: 2a)	<p>Report baseline data to OSEP regarding:</p> <ul style="list-style-type: none"> • Number of infants and toddlers referred by underrepresented populations; • Number of infants and toddlers eligible by underrepresented populations (including rural, Catawba Nation, and other populations) and income (voluntary); • Number of infants and toddlers referred by private physicians, state agencies, hospitals, clinics, and other referral sources. 	September 30, 2003 and quarterly thereafter.	
CF-1B Develop a list of DHEC programs that have a history of successful outreach to underrepresented populations and may potentially assist in public awareness/child find efforts (including Medical Home Project). (Findings: 2a, 2b)	The list of identified programs will be available for review.	September 30, 2003	
CF-1B.1 Convene a workgroup within DHEC to address child find/public awareness, especially related to underrepresented populations	Agenda, meeting minutes, and attendance available for review.	January 31, 2004	

*The finding numbers referenced here correspond to the summary of OSEP's findings on page 1 of this chart.
South Carolina Compliance Agreement – Child Find/Public Awareness