

With prior written approval from OSEP, adjustments to the Activities to Reach Results column listed in this table may be made when necessary to support achievement of compliance outcomes within the required timelines. The Activities to Reach Results will be evaluated every six months to determine their effectiveness and any need for change. Any requests for changes or amendments will be submitted to OSEP in writing.

Objectives/Activities to Reach Results	Verification	Target Completion Date	Date Completed
<p><b>Objective EV-1:</b> Develop and implement a coordinated statewide set of strategies to address systemic problems in the 45-day evaluation/assessment process, through analysis of root causes of problems as identified through the monthly self-report data from BabyNet Service Coordinators.</p> <p>EV-1A. Compile and analyze 3 months of self-reported data from every BN Service Coordinator through September 2003 to determine extent and root causes of noncompliance in this area. Data shall include:</p> <ul style="list-style-type: none"> <li>• Number of infants and toddlers with disabilities who were referred to Part C for evaluation and assessment;</li> <li>• Number of infants and toddlers who are waiting for evaluations and assessments in any of the five developmental areas within 45 days of referral;</li> <li>• Extent of the delay (i.e., the number of days past the 45 day timeline).</li> <li>• Number of additional infants and toddlers added to waiting list for evaluations and assessments during the reporting period.</li> <li>• Reasons for delay in evaluation/assessment including inadequate numbers of personnel in specific disciplines/BNCTs, and other factors including delays in report writing, scheduling IFSP meetings, and in referring for evaluation/assessments, etc. (Findings: 2a, 2c, 2d, 2f)</li> </ul> <p>EV-1B. Based on the analysis of extent and root causes</p>	<p>Statewide report on root causes of compliance problems with evaluation/assessment process is submitted to OSEP.</p>	<p>October 31, 2003</p>	
EV-1B. Based on the analysis of extent and root causes	Statewide strategies and plan for their	December 31, 2003	

\*The finding numbers referenced here correspond to the summary of OSEP's findings on page 1 of this chart.  
South Carolina Compliance Agreement – Child Evaluation