

With prior written approval from OSEP, adjustments to the Activities to Reach Results column listed in this table may be made when necessary to support achievement of compliance outcomes within the required timelines. The Activities to Reach Results will be evaluated every six months to determine their effectiveness and any need for change. Any requests for changes or amendments will be submitted to OSEP in writing.

Objectives/Activities to Reach Results	Documentation of Activities	Target Completion Date	Date Completed
<p>Objective SP-1: Develop and implement a coordinated statewide set of strategies to ensure IFSPs are completed in accordance with Part C regulations and early intervention services are delivered in a timely manner, through analysis of root causes of problems as identified through the monthly self-report data from BabyNet Service Coordinators.</p> <p>SP-1A. Compile and analyze 3 months of self-reported data through October 2003 to determine extent and root causes of difficulties in this area. Data to include:</p> <ul style="list-style-type: none"> (1) the number of infants and toddlers with disabilities with IFSPs that do not list the present levels of functioning in each of the five developmental areas; (2) the number of infants and toddlers with disabilities with IFSPs that do not provide a statement of early intervention services needed on the IFSP; (3) the number of infants and toddlers with disabilities for whom the initial IFSP was not completed within 45 days from the date of referral and the number of additional infants and toddlers with disabilities added to the list during that reporting period; (4) the number of infants and toddlers with disabilities and their families who are not receiving all the Part C services listed on the infant or toddler's IFSP; (5) the type(s) of early intervention service(s) (including services to families as well as to infants and toddlers with disabilities) that have waiting lists and for each early intervention service, the number of infants and toddlers with disabilities on the waiting list for that particular intervention service and the number of additional infants and toddlers 	<p>State report on extent and root causes of compliance problem with (1) IFSP content requirements being met, (2) completion in 45-day timeline for initial IFSP and (3) timely provision of early intervention services process will be submitted to OSEP.</p>	<p>November 30, 2003</p>	

*The finding numbers referenced here correspond to the summary of OSEP's findings on page 1 of this chart.
South Carolina Compliance Agreement – IFSP and Services