

1.12	Grades: 4 and 8 Administer Grade 4 and 8 tests	Schedule for administration Written confirmation that the test was administered	SDE, Test Coordinator	May 31, 2003	Title I
1.13	Demonstrate that there will be no gaps in the assessment plan.	Copy of assessment plan for grades 4, 8, and 10 (as compared to previous plan) Reference State Board Rules on Thoroughness	SDE, State Test Coordinator, Bureau of Federal Programs, Title I	April 30, 2003	Title II
1.14	Grade: 10 Complete detailed design, testing blueprint and implementation activities required to create test items and test forms adequate to serve the purposes specified in the State's assessment ensuring validity, reliability and fairness.	Test blueprint, Test design Document; Validity and Reliability Studies, Bias Review	State Board of Education	January 31, 2002	State Board of Education
1.15	Grade: 10 Complete test items and review for bias to ensure that results measured the standards for students of diverse backgrounds.	Test item specification document Reports of reviews	SDE, State Test Coordinator, Bureau of Federal Programs, Title I, State Board of Education	January 31, 2002	Title VI, State, Title II, Title III
1.16	Grade: 10 Administer field test of items to all 9 th graders and a representative sample of 10 th , 11 th , and 12 th graders.	Schedule for administration Written confirmation that the test was administered	SDE, Test Coordinator, Bureau of Federal Programs, Bureau of Curriculum and Accountability, Title I, State Board of Education	April 30, 2002	State Board of Education
1.17	Grade: 10 Technical review of field-tested items.	Technical report of tested items (from NWEA)	State Board of Education, SDE, Test Coordinator	July 31, 2002	State Board of Education
1.18	Grade: 10 Pilot test	Schedule of pilot test dates Written confirmation that the test was administered	State Board of Education, SDE, Test Coordinator	October 31, 2002	State Board of Education
1.19	Grade: 10 Conduct an external alignment study of test to state standards.	Alignment study	SDE, Test Coordinator, Bureau of Federal Programs	January 31, 2003	Title II