

1.20	Grade: 10 Final review for completeness of items and review for bias for grade 10.	Report from NWREL and NWEA	SDE, Test Coordinator, Bureau of Federal Programs	March 31, 2003	Title III, Title VI, State
1.21	Grade: 10 Administer Grade 10 ISAT.	Schedule for administration Written confirmation that the test was administered	State Board of Education, SDE, Test Coordinator	May 31, 2003	State Board of Education
1.22	Grades: 3,7 Complete detailed design, testing blueprint and implementation activities required to create test items and test forms adequate to serve the purposes specified in the State's assessment ensuring validity, reliability and fairness.	Test Design Document; Validity and Reliability Studies, Bias Review	SDE, Test Coordinator, Bureau of Federal Programs, Title I	Aug. 31, 2003	State, Title III, Title VI, Title II, Special Education
1.23	Complete test items and review for bias to ensure that results measured the standards for students of diverse backgrounds.	Blueprints of Pilot Tests	SDE, State Test Coordinator, Bureau of Federal Programs, Title I	October 31, 2003	Title VI, State, Title II, Title III
1.24	Administer pilot tests for grades 3 and 7.	Letter NWREL and Report re: Alignment Study	SDE, Test Coordinator, Bureau of Federal Programs	December 31, 2003	Title VI, State
1.25	Conduct an external alignment study of test to state standards.	Alignment study	SDE, Test Coordinator, Bureau of Federal Programs	Jan. 31, 2004	Title VI
1.26	Final review for completeness of items and review for bias for grades 3 and 7.	Report from NWREL and NWEA	SDE, Test Coordinator, Bureau of Federal Programs	January 31, 2004	Title III, Title VI, State
1.27	Grades: 3 and 7 Administer Grade 3 and 7 tests	Schedule for administration Written confirmation that the test was administered	SDE, Test Coordinator	May 31, 2004	Title I
1.28	Demonstrate that there will be no gaps in the assessment plan.	Copy of assessment plan for grades 3,4,7,8, and 10 (as compared to previous plan) Reference State Board Rules on Thoroughness	SDE, State Test Coordinator, Bureau of Federal Programs, Title I	April 30, 2004	Title VI
1.29	Grades: 5,6 Complete detailed design, testing blueprint and implementation activities required to create test items and test forms adequate to serve the purposes specified in the State's assessment ensuring validity, reliability and fairness.	Test Design Document; Validity and Reliability Studies, Bias Review	SDE, Test Coordinator, Bureau of Federal Programs, Title I	Aug. 31, 2004	State, Title III, Title VI, Title II, Special Education
1.30	Complete test items and review for bias to ensure that results measured the standards for students of diverse backgrounds.	Blueprints of Pilot Tests	SDE, State Test Coordinator, Bureau of Federal Programs, Title I	October 31, 2004	Title VI, State, Title II, Title III