

1.31	Administer pilot tests for grades 5 and 6.	Letter NWREL and Report re: Alignment Study	SDE, Test Coordinator, Bureau of Federal Programs	December 31, 2004	Title VI, State
1.32	Conduct an external alignment study of test to state standards.	Alignment study	SDE, Test Coordinator, Bureau of Federal Programs	Jan. 31, 2005	Title II
1.33	Final review for completeness of items and review for bias for grades 5 and 6.	Report from NWREL and NWEA	SDE, Test Coordinator, Bureau of Federal Programs	January 31, 2005	Title III, Title VI, State
1.34	Grades: 5 and 6 Administer Grade 5 and 6 tests	Schedule for administration Written confirmation that the test was administered	SDE, Test Coordinator	May 31, 2005	Title I
1.35	Demonstrate that there will be no gaps in the assessment plan.	Copy of assessment plan for grades 3,4,5, 6, 7,8, and 10 Reference State Board Rules on Thoroughness	SDE, State Test Coordinator, Bureau of Federal Programs, Title I	April 30, 2005	Title VI
1.36	Administer tests.	Superintendent's letter with testing schedule	SDE, Test Coordinator	May 31, 2004	Title VI, Special Education, State