

T/DL PROGRAM CHANGE ROUTING SLIP

PCR/PCN # S2009

ANOMALY # \_\_\_\_\_

ADR # \_\_\_\_\_

- COLOSSUS 3
- COLOSSUS \_\_\_\_\_
- SKYLARK \_\_\_\_\_
- LUMINARY 1E
- LUMINARY \_\_\_\_\_

MIT Approved PCN

MIT Approved ADR

NASA Approved PCR

NASA Approved PCN

NASA Approved Software Anomaly

MIT Approved Software Anomaly

A. Coding

Begin coding immediately

ACTION: \_\_\_\_\_

GSOP ONLY

Program Supervisor's Approval: \_\_\_\_\_

Do not code until new GSOP material has been approved by the MIT Mission Design Review Board (MDRB) and distributed.

B. GSOP Preparation

Prepare GSOP revisions for MDRB consideration

ACTION: \_\_\_\_\_

J. KLAWNSKI/E. OLSSON

Technical Committee Meeting not required.

Technical Committee Meeting(s) held on \_\_\_\_\_  
Attendees: \_\_\_\_\_

C. KSC Testing and Checkout

Review for possible impact on KSC testing and checkout

ACTION: \_\_\_\_\_

D. Other Programs Affected

Review for corresponding changes in \_\_\_\_\_

ACTION: \_\_\_\_\_

Special Instructions

GSOP change only

Project Manager [Signature]

Date 1/28/71

APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD  
PROGRAM CHANGE REQUEST

NUMBER (Completed by FSB)

51009

1.0 COMPLETED BY ORIGINATOR

1.1 ORIGINATOR	DATE	1.2 ORGANIZATION	APPROVAL	DATE
S. A. Gorman	3/3/70	FSB		

1.3 EFFECTIVITY	1.4 TITLE OF CHANGE
COLOSSUS (AAP)	Routine 33 deletion

1.5 REASON(S) FOR CHANGE

Not needed for AAP

1.6 DESCRIPTION OF CHANGE

Delete routine 33 (CMC-LGC clock synchronization)

2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH  
DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT

2.1	<input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	2.2 REMARKS:
2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF		
DATE		

3.0 MIT VISIBILITY IMPACT EVALUATION:

3.1 SCHEDULE IMPACT	3.2 IMPACT OF PROVIDING DETAILED EVALUATION
3.3 STORAGE IMPACT	3.4 REMARKS:
3.5 MIT COORDINATOR	
DATE	

4.0 SOFTWARE CONTROL BOARD ACTION

4.1	<input checked="" type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL. <input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION <input type="checkbox"/> DIS-APPROVED	4.2 REMARKS
4.3 SOFTWARE CONTROL BOARD SIGN OFF		
DATE	3/4/78	

5.0 MIT DETAILED PROGRAM CHANGE EVALUATION

5.1 MIT COORDINATOR	5.2 MIT EVALUATION
DATE	

6.0 SOFTWARE CONTROL BOARD DECISION ON MIT  
DETAILED PROGRAM CHANGE EVALUATION

6.1	<input type="checkbox"/> START OR CONTINUE IMPLEMENTATION <input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION	6.2 REMARKS:
6.3 SOFTWARE CONTROL BOARD SIGN OFF		
DATE		