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The LUMINARY lE FSRR was held on Thursday, June 17, 1971, at 9 a .m. in 
building 2, room 966. The agenda for this meeting is listed in the en
closure. 

Mr. T. G. Price of the Flight Support Divi s ion introduced the meeting 
and then briefly discussed the erasable load status. The pre liminary 
and FRT erasable loads have been published and the final erasable load 
will be published July 1, 1971. There have been no problems concerning 
the erasable load data. Questions on erasable load status should be 
directed to Mr. J. A. Martin, Jr., extension 2308. 

Mr. R. I.arson of MIT/SDL then presented a summary of LUMINARY lE de
velopment, a list of the program changes, a list of the outstanding 
anomalies and the results of the level 6 testing. The following items 
were discussed during Mr. Iarson's presentation and action as indicated 
was assigned to resolve the issues. 

a. The adequacy of testing for the docked DPS/APS burns was ques
tioned; i.e., correctness of data and configuration. Mr. Price will 
meet with Mr. R. 0. Nobles of the Mission Planning and Analysis Division 
(.MPAD) to review the docked burn testing. 

b. Mr. I.arson stated that if the elevation angle option is loaded 
in P34 and time of ignition computed for a direct rende zvous that a 
611 alarm (no TIG for this elevation angle) may occur. The present 
timeline calls for loading TIG and computing the elevation angle so 
this doe s not appear to be a problem . But, MIT/SDL and .MPAD were given 
action to resolve this potential problem area. 

c. There was a discussion concerning how large the delta RLS (Noun 
69) update magnitude can be for the PDI+5-minute update, Mr. Price 
was assigned action to coordinate this with Mr. P. C. Shaffer of the 
Flight Control Division. 
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d. The program note re sulting from Anomaly Report 1-lE-09 should 
reque st that no call-up display be monitored during the latter portion 
of ascent. The monitored display will mask the v97 (engine fail) 
problem associated with L-lE-09. Mr. Price is to coordinate the in
clusion of this clarification into the program notes. 

In conclusion, Mr. Iarson stated that MIT/SDL recommends the us~ of 
11.JMINARY lE for the Apollo 15 mis sion. 

Mr. B. R. Suchocki of the Crew Training and Simulation Division/KSC then 
stated that the crew has flown many training flights on the I.MS simu
lator and that they are ready to fly the Apollo 15 mission. 

Then, Mr. S. Greene of GAC discussed the re sults of the FMES/FCI simu
lator mission verification testing. Mr. Greene briefly di scussed the 
scope of testing, the number of PCR' s verified, docked control modes 
te sting accomplished, lunar de scent abort tests with the channel backup 
set, and then gave a status of the simulator discrepancy reports ( SDR I s ). 
None of these SDR's were considered significant, and Mr. Greene con
cluded that a nominal or abort Apollo 15 mission can be flown using 
LUMINARY lE. 

Copies of all the slides presented at the I.UMINARY FSRR are available 
from the LUMINARY Program Engineer, Mr. Price, at extension 2308. So, 
to lighten the reproduction work, these slides are not enclosed here. 
Also, any questions concerning the Il.JMINARY FSRR should be directed to 
Mr. Price. 

~ ,1l1 
~- c_ l!t/6{ {J ames C • .. Stokes , Jr. 

Enclosure 
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