

**WORK PLAN DEVELOPMENT WORKSHEET
WITH MINIMUM BENCHMARK PERFORMANCE STANDARDS
FOR 42-MONTH PERIOD OF PERFORMANCE**

Benchmark Standards Worksheet for a 42-month program														OMB Approval Number 2539-0015 (exp 1/31/2006)	
Grant Number:	Grantee Organization:												Period of Performance: September 30, 2003 - March 29, 2007		
ACTIVITY	Q1 2003 Oct - Dec	Q2 2004 Jan - Mar	Q3 2004 Apr - Jun	Q4 2004 Jul - Sep	Q5 2004 Oct - Dec	Q6 2005 Jan - Mar	Q7 2005 Apr - Jun	Q8 2005 Jul - Sep	Q9 2005 Oct - Dec	Q10 2006 Jan - Mar	Q11 2006 Apr - Jun	Q12 2006 Jul - Sep	Q13 2006 Oct - Dec	Q14 2007 Jan - Mar	Q15 2007 Apr - Jun
Applicant Capacity (0-180 days)															
Staff Hired															
Approved Environmental Review and Release of Funds															
Written Policies and Procedures															
Lead Hazard Control Implementation Units in Grant Agreement = #															
Paint Inspections/Risk Assessments:															
Performance Standard															
Work Plan Milestone															
% Planned															
Actual # Completed															
Actual % Completed															
** Units in Progress															
Units Completed and Cleared:															
Performance Standard															
Work Plan Milestone															
% Planned															
Actual # Completed															
Actual % Completed															
Cumulative LOCCS DRAWDOWNS Grant Award Amount = \$															
Performance Standard															
LOCCS Drawdown Work Plan Milestone															
% Planned															
Actual LOCCS Drawdown															
Actual Cumulative LOCCS Drawdown %															
Community Outreach / Education / Training															
Community Outreach and Education Work Plan Milestone															
Community Outreach and Education Milestone Achieved															
Skills Training Work Plan Milestone															
Skills Training Milestone Achieved															
Performance Measured Against Approved Work Plan Milestones															
Close-Out March 30 - June 29, 2007															