
General Disclaimer 

One or more of the Following Statements may affect this Document 

 

 This document has been reproduced from the best copy furnished by the 

organizational source. It is being released in the interest of making available as 

much information as possible. 

 

 This document may contain data, which exceeds the sheet parameters. It was 

furnished in this condition by the organizational source and is the best copy 

available. 

 

 This document may contain tone-on-tone or color graphs, charts and/or pictures, 

which have been reproduced in black and white. 

 

 This document is paginated as submitted by the original source. 

 

 Portions of this document are not fully legible due to the historical nature of some 

of the material. However, it is the best reproduction available from the original 

submission. 

 

 

 

 

 

 

 

Produced by the NASA Center for Aerospace Information (CASI) 

https://ntrs.nasa.gov/search.jsp?R=19700015154 2019-09-16T17:49:24+00:00Z



FINAL REPORT

APOLLO GUIDANCE COMPUTER PROGRAM
BLOCK I (100) AND BLOCK II

SRTO-4053
	

31 DECEMBER 1969

O
W

v Q
V

W
m

^ z
^	 m o

c7
O
x

a	 r^

C> Z
tog wb0l'kini:)vi

PERIOD COVERED

25 JULY 1964 THROUGH 31 DECEMBER 1969

PREPARED FOR

AC ELECTRONICS

DIVISION OF GENERAL MOTORS CORPORATION
MILWAUKEE, WISCONSIN 53201

PREPARED BY

RAYTHEON COMPANY RAYTHEON
E 0 U i P M E N T	 D 1 V 1 S 1 0 N

^ 0̂31 1 Z 3 9^

`l̂
	 y 6'O ^y^

c'^^^'0	

S^rl^

^518tZ191 ►



i

I

'̂ o e--)^ (2de- ",/ e-, 1^' 6 /

FINAL REPORT

APOLLO GUIDANCE COMPUTER PROGRAM
BLOCK I (190) AND BLOCK I(

S.-1TO-4053	 31 DECEMBER V-169

PERIOD COVERED

25 JULY 1964 THROUGH 31 DECEMBER 1969

i

PREPARED FOR

AC ELECTRONICS
DIVISION OF GENERAL MOTORS CORPORATION

MILWAUKEE, WISCONSIN 53201

PREPARED BY

RAYTHEON COMPANY FPOAVTLi C^ AI

E 0 U	 P M E N T	 0	 V i S 1 0 N	 ^• ••v•



RAYTHEON COMPANY RAYTHEON
E O U i P M E N T	 D I V 1 5 I O IN

FINAL REPORT

APOLLO GUIDANCE COMPUTER PROGRAM
BLOCK 1(100) AND BLOCK it

SR70-,4053	 31 DECEMBER 1969

PE RIOD COVERED

25 JULY 1964 THROUGH 31 DECEMBER 1969

PREPARED FOR

AC ELECTRONICS
DIVISIDh OF- GENERAI MOTORS CORPORATION

MII wAUKEE, WISCONSIN 53201

SUBCONTRACT PURCHASE ORDER FNP 12775.
(A SUBCONTRACT UNDER N A SA PRIME CONTRACT NAS 9-,497)

PREPARED BY

RAYTHEON CCMPANY
EQUIPMENT D,ViSION

S UDBURY ENG:NEERI.NG FACILITY

S UDBURY, M A SSACHLsETTS 01776

x.

I^-



RAYTHEON COM MANY
E Q U i P M E N T	 D I V	 S 1 O N

RAYTNEC N :

FOREWORD

Raytheon Company's Apollo Program effort was fulfiller- under pur-

chase order FNP 1.2775 and covered the period from 25 July 1964 through

31 December 1969.

References are Statements of Work

a. Block I and Block I(100) series Guidance Computer, Simula-

tion Computer, and Associated Ground Support Equipment, dated 1 December

1964; and revisions thereto.

b. SOW 32-31-21, Block II/LM Apollo Guidance Computer, and

Associated Airborne, Simulation, and Ground Support Equipment, dated

1 September 1967.

In accordance with the require-nentc of references a. and b. this

final report is submitted covering the period of 25 July 1964 through

31 December 1969.

ti•
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SECTION 1

INTRODUCTION

This document is submitted as tl,e Final Report under Fvrch ase Order

FNP 12775, a subcontract by AC Electronics under prime contract NAS

9-497 with the National Aeronautics and Space Administration. The

scope of the contract included design effort and the development and

fabrication of Apollo Guidance Computer subsystems and associated

Ground Support Equipment. This effort was accomplished under the di-

rection of A- Electronics, and in association with the Massachusetts

Institute of Technology which was responsible for the overall design.

The program progressed in three increments: Block I(C), Block I(100)

and Block Il. The early Block I phase was devoted primarily to research

and development and is covered in this report to provide a design base-

line and to maintain continuity with the deve l opment of eventual flight

systems. In the Block I(100) phase, flight qualified systems and the

associated support equipment were produced. Block I(100) systems were

used in early unmanned Earth orbital flights.

The Block II phase resulted in the final design and development of

the flight systems utilized in lunar missions.

This report is devoted primarily to equipment delivered and the

Engineering, Manufacturing, and Reliabilitv and Quality Assurance effort

provided during the program. Highlights of significant e.ent3, problems

encountered, and their solutions are described in each section. De-

tailed reports documenting events in depth have been provided period-

ically throughout the program.

I
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SECTION 2

EQUIPMENT

This section covers the description and leading particslars of the

major Airborne and Ground Support Equipments which were built and d:2-

E vered under the Apollo contract.

2.1  BLOCK 1(0)

2.1.1 PHYSICAL CHARACTERISTICS

The Computer Subsystem consists of the Apollo Guidance Computer

(Figures 2-1 and 2-2), the Main Panel Display and Keyboard (Figure 2-2),

and the Nevigation Panel Display and Keyboard (Figure 2-2). Figure 2-3

is a block diagram of the _guidance and navigation (G&N) system.

2.1.1.1 Apollo Guidance Computers

'.he Apollo Guidance Computer (AGC) is approximately 19 inches wide,

24 inches deep, and 7 inches high (a detailed sketch is shown in

Figure 2-4). The AGC consists of three plugin tray assemblies and an

end connector assembly which are mounted on a base coldplate. The base

coldplate, which is part of the spacecraft, is an aluminum alloy, liquid-

cooled, honeycombed structure designed to dissipate the heat Emitted

from the AGC. The end connector assembly is bolted to the base cold-

plate and provides support for the plugin tray assemblies. Tr_e three

plugin tray assemblies consist of one memo:-y tray assembly, or ►e logic

tray assembly, and one G&N harness assemniy.

The memory tray assembly (Figure 2-5) consists of two panols which

are mounted vertically on the coldplate and bolted back to back. The

right panel contains 11 horizontally mounted and two vertically mounted

modules. The left panel contains six horizontally mounted and nine

vertically mounted modules.
I

2-1



7W

Awl

V

0

ro
ry

0
r-4

r-4

0

0

H

.S4

u

0
r•4

CQ

r4

rn

G.

i

W;; ►k^

RAYTHEON COMPANY-
-LRAYTHEON

E 0 u	 NA E N T	 O r V 1 5 1 0 N

Ln
O

J6

Ilk

- 

f

2-2	 I

a



NAVIGATION P&NEL DSKY
7

G^

2-3

RAYTHEON COMPANY RAYTHECN
E O U 1 P M E N T	 D I V 1 S 1 O N

x4r .^J ^ y i
 NS 1

'I

.	 F !J

MAIN PANEL osKr

APOLLO GUIDANCE COMPUTER

Figure 2-2 Computer Subsystem Equipment, Block I(0)



RAYTHEON COMPANY	
144

anvTUCr,w,
E O U i P M E N T	 O	 V	 5	 O N

II	 I

z
Z r OO Q

Q Wa
O J m

W
a

I N
° O	 '-z r F-
Q U W

z QU
W Q Q
U H W cr
Q .v W	

^^	 ^.

> a z40
z

c9

	

z 
Q	 ^ a
-i	 Z J

J N_ ~	 J N_ H

D
^ J

	

0 0	 O z

	

Q	 ¢	 Q
o u

J z ^J Q
O	 Q

°
Q ^ O

l7 U
Y

U' Q

z J
- a I-
-1  0 —

O j
Ov 

ẑ
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Figure 2-5 Memory Tray Assembly

The logic tray asf einbly (Figure 2-6) consists of two panels. Each
panel contains 18 horizontally mounted and two vertically mounted

modules. Two test connectors located on the logic tray assembly pro-

vide connection between the AGC and Ground Support Equipment (Computer

Test Set).

The G&N harness tray assembly provides connection of the AGC: to the

Power and Servo Assembly (PSA) and the spacecraft and also provides con-

nections between the PSA and the spacecraft.

The micrologic modules (Figure 2-7) consist of micrologic elements

which are miniaturized semiconductor packages mounted in TO--:7 cans.

The cans contain the necessary resistors and transistors diffused onto

a single silicon chip.

The micrologic modules used in the plugin tray assemblies of the

AGC contain a maximum of 120 integrated NOR elements per module. The

module (Figure 2-7) is 9 3/4 inches long, 1 inch wide, and 1 1/2 inches

10.1
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Figure 2-6 Logic Tray Assembly

deep and is constructed of a hard anodized magnesium N-boam header,

which divides the module into two sections. The elements rr.oLnted on the

module are interconnected by a folded matrix which is connected to male

connector pins through a flat inner matrix. The complete assembly is 	 i

potted with urethane foam.

2.1.1.2 Navigation Panel Display and Keyboard

The Navigation Panel Display and Keyboard (Navigation Panel I-SYY)

(Figure 2 -8) is approximately 22 inches; high, 6 inches wide, and ly

inches deep. The DSKY is divided into two erections: one foz -hc- J_:,-

play and one for the keyboard. The display section coot.ins 12 fa; L..r,

lights, eight operatior display l i c;hts, and 18 data displa,,- lights.

Mounted in the rear of the display section are three interchange&ble

decoding modules. The keyboard section contains 19 keys and a bright-

ness control. Mounted on the rear of the keyboard is a ease containing

four interchangeable relay trays and a power supply module. Each relay

2 ­ 7
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tray consists of seven modules, each of which contai::ti six relays. The

power supply module furnishes the voltage to light the various displays.

2.1.1.2 Main Panel Display and Keyboard

board (Main Panel DSKY) (Figure 2-9)

inches wide, and 7 inches deep. The

contains 18 keys, two failure 1i,_Itits,

data display lights, a brightness

The Main Panel Display and Key'

is approximately 10 inches high, 9

front panel of the Main Panel DSKY

eight operation display lights, 18

control, and a toggle switch.

2.1.2 ELECTRICAL CHARACTERISTICS

The AGC portion of the Computer Subsystem is divided into seven

functional areas: a Timer, Sequence Generator, Central Processor, input-

output, Priority Control, Memory, and Power circuits. The seven func-

tional areas of the AGC plus the Navigation Panel DSKY and the Main

Panel DSKY form nine functional areas of the Computer Subsystem.

2.2  BLOCK I(100)

This subsection describes the Block I(100) computer hardware.

2.2.1 PHYSICAL CHARACTERISTICS

The computer subsystem (Figure 2-10) consists of the AGC and two

DSKY's. The AGC is the main part of the computer subsystem. It i

automatic, electronic, digital computer with parallel internal trz

and a static, random access, core-type memory. The DSKYs provide

way communication capability between the astronaut and tl-.e AGC anc

functionally identical with a few exceptions. The following is a

description of each major component.

2.2.1.1 Apollo Guidance Computer

The AGC consists of logic and memory tray assemblies bolted bz

back. The tray assemblies, as a unit, measure approximately 22 _r

long by 15 inches wide by 5 1/2 inches deep. The unit is mounted

base coldplate which is a part of she spacecraft. The base coldp]

is an aluminum alloy, liquid cooled, honeycombed structu.e which c

pates heat generated by the AGC.

2-1J
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Tile logic tray Assembly (Figure 2-11) contains 40 modules: 36 logic

modules (in rows of nine) and four interface modules (packaged at the

ends). The memory tray B assembly (:igure 2-12) contains 25 noaules.

A STAY/ON (Standby) switch mounted on the front of tray B provides a

standby mode of c . aeration for conservation of power.

Table 2-1 summarizes for reference pertinent characteristics of the

AGC.

2.2.1.2 Navigation Panel Display and Keyboard

The AGC navigation panel DSKY measures approximately 22 inches high

by 6 inches wide by 14 inches deep. It is divided into two sections:

one section for displays and one section for the keyboard. Tne display

section contains 12 failure indication lights, eight operation display

lights and 18 data display lights. Three interchangeable decoding

modules are mounted at the rear of the display section. The keyboard

section contains 19 keys and a brightness control. A case containing

four interchangeable relay trays and a power supply module is mounted

on the rear of the keyboard. Each of the relay trays consists of seven

modules and each module contains mix relays. The power supply module

supplies the voltaqe required to light the display indicators.

2.2.1.3 Main Panel Display and Keyboard

The AGC main panel DSKY measures approximately 10 inches high by

9 inches wide by 7 inches deep and is mounted in the left hand side of

the main panel of the command module. The front p; nel contains 18 keys,

two failure indication sights, a brightness control ano a torgle switch.

The decoding modules, relay trays and power supply are tho same as the

navigation panel DSKY.

The keyboards are used to manually insert or call up AGC data. The

displays provide a visual readout of information being inserted into or

extracted frown the AGC, and AGC failure indications.

2-13
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TABLE 2-1

COMPUTER SUBSYSTEM CHARACTERISTICS

Characteristics	 I	 Description

Computer type Automatic,	 electronic dig.tal, 	 general
purpose

Internal transfer Parallel

Memory Random access

Erasable Coincident current core type,	 capacity,
1008 words

Fixed Core-rope type,	 capacity 24,576 words

Word length (16)	 bits,	 including	 (1) parity and
(1)	 sign bit

Number system Binary one's complement

Hardware register p 17 total

Circuitry type NOR micrologic

Regular instructions 11 total

Interrupt options 6

MCT	 (mer.ry cycle time) 11.7 ^_Is,	 equal_	 to	 12	 "action" times

Add t ime 23 Ws
Double precision add 234 µs

Multiply time 93	 ^,s

Number of counters 20

Telemetry Single error correcting p:ilse	 train,
asynchronous	 to coj,-,pllter : iminci

Basic clock osclliator 2.048 .%Ulz

AGC power supplies One 4-"	 V
One +13 V

Logic Positive

Parity Oad

2-16
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2.3 BLOCK II

2.3.1 PHYSICAL CHARACTERISTICS

The physical characteristics of the Block II subsystem differ from

Block I(100) in that the Main Panel DSKY is redesigned and be,nmes a

"universal" DSKY, used in both the main spacecraft and the Lunar Moaule

(LM). The AGC differs in that a redesign incorporated the use of flat-

pack-type integrated circuits (see Figure 2 -13) resulting in increased

capacity and capability while reducing the weight, yet maintaining the

same external dimensions as the Block I(100) AGC.

2.3.1.1 Apollo Guidance Computer

The AGC (see Figure 2 -14) is a parallel, single address, stored pro-

gram, general purpose computer. The basic logic element is a dual 3-

input NOR integrated circuit. Control pulses for instructions are syn-

chronized by a 12--phase gating system operating at a 1 MHz clock speed.

Arithmetic is performed in a binary, fixed-point, 1's complement number

system. The basic instructions and single-precision arithmetic opera-

tions are based upon a 15-bit word length.

The basic control section of the AGC is the sequence generator which

processes priority requests and decodes instructions into sequences of

control pulses to the other computer sections. The central registers

are all directly addressable, thus providing important programming

freedom.

The main program and constant memory is of core rope design. This

fixed, read only memory contains 36,864 16-bit words. Tho memory cycle

time is 11.7 us. The erasable, scratch pad memory is a coincident cur-

rent core memory with a 2,048 word, 16-bit capacity.

Additional features of the AGC include:

a. Incremental Input Counters

b. Programmed Pulsed Outputs

C. Fixed Pulse Timing Outputs

2-17



- v

v
C
H

X
U

a
41
trl

r-4

y O

.	 m

N
v

rn

w

_RAYTHEON COMPANY RAYTHE,)N ,
E O U I P M E N T	 p I v I S I O N

r
w.

47

4

' f

U ^►

Z	 ^

v

..,rte low r
►11,

N
M

-D

,v

a
0

U
..I

0a

V

1-1
.d

e U

	

A	 v

b
w

	

wasmomm jw^ o. W j	m

I-4a

w;

2-18



RAYTHEON COMPANY RAYTHE,)N
E O u i P M E N T	 0 1 V I 5 1 O N

a 00

1	 ^^`	 a	 :^,'^;	 •	 , t•'+'	 y',
^^	 y	 4	 a

1 . ,

t

h ^`	 •1

1'	 •

r

^^	 N

S

Lr

a
F.
O
U

W

rU
r
F^

'O

O

r4
W

H
H

.^C
U
O

2-19



RAYTHEON COMPANY RAYTHE )N ;
E 0 u i	 E N T	 0 1 v i S 1 O N

d. Program Controlled Interrupts

e. Automatic Interrupts

f. Serial Telemetry Input and Output Channels

g. Automatic Fault Detection and Alarm

h. Dual Display and Keyboard Capability

i. Special Monitor and Test Circuitry.

The organization of the AGC provides the flexibility important to

redesign and/or modification for any specific application. For example,

a special inter face channel and associated channel registers provide

great I/O flexibility. The address structure readily allows realloca-

tion of special and central registers, fixed memory and erasable memory.

Mechanically, the AGC is a hermetically sealed device:, consisting

of two trays which provide wirewrap interconnection for the various
modules and connectoro (see Figures 2-15, 2-16 and 2-17).

The necessary power supplies, logic, drive, interface and sense

circuitry, erasable memory and alarm circuitry is packaged in potted

modules which plug into the two trays.

The AGC includes a separate removable interconnect tray which houses

the fixed memory modules and fixed memory jumper modules and contains

two external connections; Wine which allows the AGC interface with the

G&N system, and one which allows the AGC tr ,, interface wit' , GSL•' or an

auxiliary memory unit.

The AGC also includes the neces:iAry r.o-er to pr-tect the test con-

vector when not in use, and to protect the AGC fror:: rauiato(f no..3_'

pickup at the test connector. Tible 2 - 1f lists the .)ksic acts of t} ­̂

Block II AGC.

2.3.1.2 Fisplay and	 -brar(; (DSXY)

The DSKY (see Figure 2-18) contains the electroluminescent panels,

their power supply, some incandescent lamps, electronic circuits to run

both the electroluminescent indicators and the 4.icandescent indicators,

and a keyboard. There are two DSKYs in the Command Module and one in

2-20	 n
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TABLE 2-2

BLOCK II iGC PERTINENT STATISTICS

I

9

Organization

Number System

Power (Operating)

Power (Standby)

Clock Frequency

Memory (Fixed)

Memory (Erasable)

Word Length

Volume

Weight

Add Time

Double Precision Add

Multiply Time

Double Precision Mult.

Divide Time

Memory Density (NDRO)

Memory Density (DRO)

Parallel

1's complement

100 W

10 W

2 MHz

36,864 words

2048 words

15 bits plus parity

Approximately 1 cubic foot

Approximately 70 lbs.

24 p s

36 its

48 ps

480 Its

84 p s

3000 bits per cubic inch

1000 bits per cubic inch

the Lunar Module, and their sole function is to provide communication

between the G&N system (via the AGC) and the astronauts.

2.3.1.2.1 Mechanical Design

The DSKY is a dry nitrogen filled unit of two piece box-type struc-

ture in which all wiring interconnections frc,.,. f ront to rear are con-

tained. Six interchangeable indicator driver modules and a power supply

contain the majority of electrical components and are plugged into

connectors mounted on the rear portion of the structure. A rear cover

is then placed over those modules to keep them enclosed n the n:.trogen

atmosphere. The rear structure also contains the AGC connector and a

pressurizing fill valve.

2-25
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Plugin indicator and alarm lights are mounted to the front, or dis-

play portion of the unit which also contains 19 push-button switches

with luminescent lighting. The electrical components for this keyboard

are housed in a module and mounted inside the unit. Finally, a front

cover of eggcrate construction (to prevent unintentional activation of

the switches) is placed over the units which are mounted to the front

structure (see Figures 2-19 and 2-20).

A brief description of the basic components follows:

a. Indicator Driver Module (IDM), Power Supply Module (PSM),

and Keyboard Module

Material:	 Magnesium, lightweight, and located in the

humidity-free, dry, nitrogen atmosphere

Fiaish:	 Dow 17, dark anodize

Connector: Protected male Malco pins aligned and keyad by

use of guide pins

Location:	 IDM and PSM plug-in to rear portion of unit

after removal at rear cover. Keyboard module

(plugin-type) located inside wiring area because

of its related functions.

b. L	 `.al Indicator Light (Electroiuminescent)

The basic lamp is of glass-to-metal hermetic seal construc-

tion mounted in an encapsulated pluggable housing.

C. Indicator Alarm Light (Incandescent)

The incandescent lights are molded into acrylic plastic and

mounted to an encapsulated, pressure-tight plugin-type header.

d. Pushhutton Switches

The switches are illuminated by panelescent lights and

mounted pressure tight a gainst front structure. The basi.- switch is

encapsulated and mounted outside the pressurized area with wiring to

the inside accomplished through glass-to-metal sealed disc's.

2-26
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e. Structure

The main structure is made of aluminum. The rear cover

design incorporates structural ribbing inside the pressure area, and

this design allows for a larger volume of nitrogen to be inserted into

the unit. The rear structure, or wirewrap plate, receiver a portion of

its structural stiffness from the innerconnector. This mQthod has also

been followed in the design of the front housing.

Pressure sealing has been obtained by using Parker seal be-

tween the main structural components of the unit. Components external

to the unit are mounted using "O" rings.

2.4 FIXED MEMORY

2.4.1 CORE ROPES

The fixed memory for the Block I(100) AGC consists of up to four

core rope modules. The module quantity is dependent of the computer

program (released by MIT'IL for specific- application;. Mounted on the

Block I(100) Computer, the four rope modules are contained in two indi-

vidual compartments with their own cover. Each core rope consists of

magnetic cores permanently threaded by selection and sense wires. A

full complement of four modules aff6rds a total fixed memory capacity

of 24,576 16-bit words.

The fixed memory for the Block II AGC subsystem is comprised of a

maximum of Six modules. Thc, modiil.e quantities are also dependent on

specific computer prcgrarr prepared by MIT'IL. The module3 are perma-

nently wired for these programs for special purpose applications such

as factory test, system test, and flight missions.

The core ropes are of a flat, modular configuration (see Figure 2-21)

and are externally slide mounted in the AGC rope tray. Each core rope

module has a storage of 6,144 16-bit words and contains the necessary

magnetic cores, diodes, resistors, connectors and set, reset, sense,

and clear wires (see Figure 2-22) to allow the module to operate in

conjunction with other core rope and jumper modules as a fixed memory

2-29
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with the AGC. Examples of computer programs and their specific applica-

tions that have been wired into core rope memory modules i.re Listed in

Table 2•-3.

TABLE 2-3

APOLLO COMPUTER PROGRAMS

LAMESH	 diagnostic factory test

SUNDIAL	 Command Module system test

AURORA	 Lunar Module system test

SOLARIUM	 unmanned Earth orbital Command Module flight

program

SUNBURST	 unmanned Earth orbital Lunar Module flight

program

SINDISK	 manned Earth orbital Commnand Module flight

program

SUNDISK	 manned Earth orbital Lunar Module flight

program

COLOSSUS	 the flight program for the Command Module for

manned flight to the moon

LUMINARY	 the flight program for the Lunar Module for

manned fliqht to the moon

2.4.2 JUMPER MODULES

Fixed memory jumper modules are capable of completing the inhibit,
	 1

set, reset, and clear lines paths in fixed memory when an odd number of

core rope modules are use3. The jumper modules have the same external

physical dimensions as the core rope modules and are potted. The dumper

modules simulate the resistance of the set, reset, and clear drive lines

of the actual core ropes.
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2.5 ELECTRONIC COUPLING DATA UNIT

2.5.1	 PHYSICAL DESCRIPTION OF TRAYS AND LOGIC MODULES

Raytheon wirewraps the tray and manufactures three types of logic

modules for the Block II Electronic Coupling Data i]nits (ECDUs). Each

ECDU contains Trays S and X. However, the trays used for the Command

Module ECDU's are wired differently than the trays used for the Lunar

0	 Module ECDU's. The versatility designed into the logic and analog

modules allows a given set of modules to perform various functions de-

pending on the way in which the modules are interconnected through the

tray wiring.

The Command Module and Lunar Module ECDUs each contain one digital

mode module, five read counter modules, five error angle counter and

logic modules, and several different types of analog modules in varying

quantities. Raytheon manufactures the three types of logic modules

identified herein. Basically, each module contains four rows of fiat-

pack micrologic elements (each row being a quadrant), signal layers for

each quadrant, and a header having two rows of connector pins (70 pins

in each row). Each module has keying pins, hacking screws, and is

potted.

The digital mode module contains a clock, pulse generators, and

control logic. The timing and phase pulses produced by the digital mode

module synchronize most ECDU operations.

The read counter module contains a 16-bit parallel coL.nter (2's

complement) capable of counting up and uown depending on the polarity

of the input control signals. This module also contains special de-

coding logic which provides signals to the analog-to-digital converters

of the ECDU.

The error angle counter and logic module contains a 9-bit parallel

counter controlled to saturate at a count of 384. This counter is also

capable of counting up and down, but not below a count of zero. The

error angle counter and logic module contains decoding logic which pro-

vides signals to the digital-to-analog converters and up-Down logic which

controls the polarity of the read counter module inputs as well as the

error angle counter inputs.
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2.6 GROUND SUPPORT EQUIPMENT (GSE)

2.6.1 COMPUTER TEST SET

The Computer Test Set (CTS) provides the following functions:

a. monitoring of computer subsystem operation

b. program loading and control

C. data recording of system parameters computer by the AGC

d. display of system parameters as computed by thi AGC

e,	 diagnostic use in troubleshooting system/subsystem problems.

The general caFabilities of the CTS are:

a. direct program control including stopping or stepping the

program

b. continuous or sampled monitoring of the computer's central

register or selected memory locations

C. monitoring of key computer program functions

d. loading of the computer for specific output functions

e, loading programs and/or data into the computer

f. entering signals into the computer to simulate its input

g. monitoring of the system output functions of the computers

h. generating or duplicating paper or mylar tape for use in

loading the computer

i. foemating and recording computer digital data by tape punch

j. converting digital ccxnputer data to analog data for .record-

ing on a strip chart recorder (not part of the CTS).

In addition, the CTS provides a self-test capability use for its sale

and trouble diagnostic.

The CTS is designed to operate with the computer subsystem during

subsystem testing and G&N s ystem testing prior to installation in

spacecraft. The Block I(0) CTS (see F igure 2-23) is capable of operat-

ing with the Block 1(0) AGC, and included those cables new k.-lown as the

AGC/GSE Interconnection Set, G&N Test. The Block I(100) CTS (see

Figure 2-24) is capable of operating with either a Block I(0) or a
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Block I(100) computer, while the Block II CTS (see Figure 2-25) is cap-

abl- of operating with the Block I(100) or Block II computer subsystems.

1 . b . 2 OPERATION CONSOLE

The Operation Console (OC) provides a simulated enviro.iment, mount-

ing power, and test connections for the AGC and its DSKYs during sub-

system testing. Except for Block I(0) operation, the OC provides for

the mounting of the 1; •o ffer circui.t assembly, which is part of the G'-N

cable set. The DSKYs are mounted in the OC while installed in the appro-

priate DSKY handling fixtures. The Block I(0) or I(100) AGC is mounted

in the OC while installed in its handling fixture. The Block II AG_

mounts in the OC directly, without the AGC Handling Fixture.

The Block 1(0) OC (see Figure 2-26) is capable of operating with the

Block 1(0) computer subsystem while the Block I(100) OC (see figure 2-27)

is capable cf operating with either the Block I(0) or Block 1(100) sub-

system. The Block II OC (see Figure 2-28) is capable of operating with

the Block I(100) or Block II computer subsystems.

^^	

1 5

	
+

Figure 2-25 Block Ii Computer Test Set
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Figure 2-28 Block II Operation Console

The interconnection cables known as the AGC/GSE interconnection set,

subsystem test, were a part of the Blocx I(0) OC. In the Block I(100)

and Block II programs, these cables became a separate end item.

2.6.3 CALIBRATION CONSOLE

The Calibration Console (CC) provides the capability of calibrating

the AGC oscillator frequency and determining its long- tear agrnq character-
istics. A digital ohmmeter provides the capability of monitoring the os-

cillator temperature. The Block II version added a variatle antenna

tuning capacitor, the capability of providing a 1 MHz time base reference

for up to four Auxiliary Calibration Consoles, and an antenna lightii-g

arrestor. Figure 2-29 shows the Block I(0) version CC.

Functionally, any configuration CC can be used for any configuration

computer subsystem with the exce ption of the oscillator tunperature moni-
toring function provided by the Block I(100) and Block II configuration

(see Figure 2-30) . The CC can also be use6 to calibrate -,:he oscillator
of the Computer Simulator.

F

j ^Jlbr.rV..
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Figure 2-29 Block I(0) Calibration Console
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Figure 2-30 Block I(:00)/II Calibration Console
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2.6.4 AUXILIARY CALIBRATION CONSOLE

The capabilities of the Auxiliary Calibration Console (ACC) are

essentially the same as those of the CC. The capabilities are: to

calibrate the AGC oscillator frequency, determine the AGC oscillator

aging characteristics, and monitor the AGC oscillator temperature. flow-

ever, the ACC does not have a receiver and must therefore use the 1 MHz

time base furnished by a Block II calibration console or other frequency

reference.

The ACC (see Figure 2-31) can be utilized with a Block I(0), Block I

(100) or Block II computer subsystem or Computer Simulator.

2.6.5 AGC/GSE INTERCONNECTION SET-SUBSYSTEM TEST

The AGC/GSE Interconnection Set, subsystem test, provides the neces-

sary interconnections when used in conjunction with the AGC/GSE Ijiter-

connection Set - G&N Test, to perform computer subsystem testing. For

Block I(0), this group of interconnecting cables was a part of the Block

1(0) Oj:eration Console. The Block I(100) cable set consists of 14 cable

1	 Y

t

Y
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Figure 2-31 Auxiliary Calibration Console
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assemblies and a buffer circuit assembly mounting bracket, while the

Block II set consists of 21 cable assemblies, a buffer circuit assembly

mounting bracket, and a self-test assembly mounting bracket.

The Block 1(0) cables (see Figure 2-32) , a part of the Block 1(0)

operation console, provided the interconnections for the Block I(0)

computer subsystem in conjunction with the Block I(0) G&N test cable

set. The Block I(100) cable set (see Figure 2-33) provided the required

interconnections for either the Block I(0) or Block I(100) computer sub-

systems in conjunction with the Block I(100) G&N test cables ksee

Figure 2-34). The Block II subsystem test cables (see Figure 2-35) pro-

vide the interconnections for the Block I(100) or Block II computer sub-

systems in conjunction with the Block II G&N test cable set.

2.6.6 AGC/GSF INTERCONNECTION SET - G&N TEST

The AGC/GSE Interconnection Set, G&N Test, provides the necessary

hardware to interconnect the computer subsystem with the appropriate

GSE during G&N system level tests, and in conjunction with the AGC/GSE
Interconnection Set - Subsystem Test, the required interconnection for

subsystem testing of the computer subsystem. This set of equipment did

not exist as a separate end item in the Block 1(0) program, but was a

part of the CTS and was capable of providing the necessary interconnec-

tions for a Block 1(0) computer subsystem (see Figure 2-36) .

The Block 1(100) G&N cable set (see Figures 2-37 and 3-38) consists

of a buf':er circuit assembly, nine cables, and an AGC/PSA/SC Adapter

Assembly. This cable set is capable of providing the required inzer-

connect _on for either the Block 1(0) or Block I(100) Comp ,ater Subsystems.

The Block II cable set (see Figure 2-39) consists of 3 Buffer-Circuit

Assembly, ten cables, an AGC/PSA/SC Adaptor, and a Self-Test Assembly.

It is _apable of providing the required interconnections for the opera-

tions of either the Block I(100) or Block II computer subsystems.

2-41



Na U R!

RAYTHEON COMPANY RAYTHEON
E 0 U 1 P M E N T

	
O 1 V 1 5 I A N

raw , . 1.. N	 '
i	 1

I	 !	 r	 wt — - 7

1	 ff r 11 ^ ..	 f+ftlr

1	 (" .1. r	 !	 11	 ^	 1

I	 , 11:.1 I:	 I r.+ I';I ^:	 ► r,'r.,
I	 III .r..	 !il

... r♦• ♦.. NY.1..•I
}L._ - .IJ}

1111•.''

1
L

I p ,	 f`'j^'	 1 ^. r

1	 =	 1 __	 I I I	 ^^'
I	 •I.	 '^	 ,	 ...	

•. iY	 1	 1
t

1

1	

J	 I	 I•	 I	 I

Figure 2-32 Block I(0) Configur-	 Figure 2-33 Blocks -A.(0)/I(100)
ation AGC/GSE Inter- 	 Configuration AGC/GSE
connection Set -	 Interconnection Set -
Subsystem Test	 Subsystem Test

r•-*-,

1

1

1

Af rlr

1i
i
1
1

,	 I

	

.,...^	 i w.... ro.f./w• i—	 a rt « 1 	!'	 F• rh •

11

	

•n air ..
	

1	 iIse. , - I	 rwtlh• j,
	

rr.-, tali YU..•0.

.	 1 1	 r.N/1 1	 ,	 l	 aq lwtr♦

	

i t ^	 ^ -	 I!	 ai.41

^.- f...
r l . t..fw . •,w r..._.	 I I fYNf. t1.Kw=./rlr.. ,..

^....^.	 .r,...b t1	 cr.a 1	 ^	 1	 1	 f.fn. ,
I _— 	r «  	 r•I

1	 1

1^01011fflv 191

1	 ...	 1...• • 1 	i • 	i

i trw,n. (,. ^'- --
	

^,• i - .n,^ rlur, 	 I ^'	 ;	 1. —. - . - . _ .)
	CAW•. 1

,f,• r•	 1	 rw,N..	 I /II s....	 1

I	
`]1^

]11

^^^''!))
	 Mrf. trfM . Nw., 	 ecol 	..

Figure 2-34 Blocks I(100) /'II 	 Figure 2-35 Block II Conf gur-
Configuration AGC/GSE 	 ation AGC/GSE Inter-
Interconnection Set -	 conne,:ticn Set -
Subsystem Test	 Subsystem. Test

2-42

AL t_J



RAYTHEON COMPANYETH^)
E 0 0 1 P M E N T	 0 1 v i S I O N

0

rw ^ • • ^^ i -'nr
4

1

.
... ^•••	 ^...

l;t

r OIL.
ow

.wrw. ^	 i	 .•	 ^ w, " 	 rrri. 	 1	 I	 1

MW

Figure 2-36 Block 1(0)	 Configur- Figure
a

2-37	 Blocks 1(0)	 0 on-
ation AGC/GSE Inter- figuration	 (Updated)
connection Set - AGE/GSE Interconnec- 	 f
G&N Test -Lion Set - G&N Test

^'; ^	 •..,.,.
^

_
I	

,

j ^ •	 ^ ... 1. I	

I

W •,rl 1 EMI. r	 . r .AllI

....
.. • r	 J ^.

r	 t•%ItY	 I i
1	 •	

—..	 ..

S4	 It V
a„.	 ..,,o.,

.u• • I. ^	 arr.•
--% 	 ^,

 1

„...^	 rest w.	 ;	 '
•ss.

I	 I . I	 L
"bj

1

• „ I

Nw1.,	 l	 .^.

Figure 2-38 Block I(100) Config-
i

Figure 2-39	 Block II Configur-
urat ion AGE/GSE Inter- at ion AGE,/GSF. Inter-

connection Set •- G&N connection Set - G&N
Test Test

2-43



RAYTHEON COMPANY RAYT HEON`
E 0 U i P M E N T	 O 1 V i S 1 O N

2.6.7 PROGRAM AND MONITOR CABLE SET

The Program and Monitor (P&M) Cable Set (see Figure 2-40) consists

of four cables which are identical to four cables of the G&N cable set.

These four ca1.^'Ls provide the interconnection between the buffer circuit

assembly and the CTS. These cable sets are required as a part of a

universal test station Viere both G&N system and computer subsystem

tests are conducted. The layout and the dual function of the test sta-

tion require the duplication of these cables.

The P&M cable set is capable of providing the require interconnec-

tion of Block II GSE equipment while testing a Block I(100) Block II

computer subsystem and G&N system.

2.6.8 SIMULATION COMPUTER

The Simulation Computer (SC) is a computer subsystem consisting of

com-niter modules mounted in a cabinet with two DSKYs (Main and Navi-

gational) mounted in the cabinet's front doors (see Figure 2-41). The

— -^,vt	 Ii^	 1
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C;RCUI T
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Figure 2-40 Program and Monitor Cable Set
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SC presents the same electrical characteristics as a Block IG.00) AGC

(in its updated configuration) with its DSKYs mounted in an Operation

Console. The SC is used to perform engineering experiments and to train

computer technicians.

2.6.9 CORE ROPE SIMULATOR

The Core Rope Simulator (CRS) (see Figure 2-42) is an erasable mem-

ory device capable of replacing part of a fixed memory of Block I(0) or

Block I(100) AGC, or of being used with an SC. Its memory is electrically

alterable and can be used for an infinite variety of programs. The CRS

also affords the operator the capability of controlling the data being

stored and to edit, verify, or review the data in any CRS address. The

0
	 storage capacity is 4,096 16-bit words.

Figure 2-41 Blocks I(0)/I(100) Simulation Computer
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Figure 2-42 Core Rope Simulator

2.6.10 COMPUTER SIMULATOR

The Computer Simulator (CS) produces drive rate outputs identical

to those of the AGC for use during Optics-Inertial subsystem :rests.

The CS is not intended to replace the AGC in these tests. Rather it is

used in open-loop tests of various guidance and navigation subsystems,

singly or in combination. The CS is part of the Optics-Inertial system

Eanalyzer, and is used in Block I, Block I(100) or Block II subsystems.

The AGC simulator (see Figure 2-43) is a self-contained unit c;e-
signed for installation in a standard 19-inch rack. The unit i:-. fab-
ricated with rack slides to facilitate access to the interior without

removing the unit from the rack.

2.6.11 DSKY PEDESTAL MOUNT

The DSKY Pedestal Mount (PM) provides the mounting and necessary

electrical connections for the Main DSKY during G & N sys'.:em tests. The
Block 1(0) and Block 1(100) Main DSKYs mount directly into the PM, while
the Block II DSKY is mounted in the PM with its handling _ixture (see

Figure 2-44) .
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liqure 2-43 Blocks I(0)/I(100)/II Computer Simulator

Figure 2-44 USKY Pedestal Mount
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2.6.12 AGC HANDLING FIXTURE

The Block 1(0) and Block I(100) AGC Handling Fixture provides a

mounting base and protection for the AGC during transit, storage, and

testing. In addition, it provides cooling (in conjunction with an ex-

ternal coolant supply) for the AGC during testing. This handiing fixture

consists of a phenolic base on which is mounted a liquid-cooled cold plate

and a thermal-insulated cover assembly. The Block I(0) and Block I(100)

AGC handling fixtures (see Figure 2-45) differ only in materials and

incidental mechanical details.

The Block II/LEM AGC handling fixture (see figure 2-46) consists of
a sheet aluminum plate covered with a plastic sheet and two detachable

nylon mesh strap handles. The aluminum plate provides protection for

the cold-plate mating surface of the AGC and is used only during transit

and st ,.)ra ge .

Figure 2-45 Block 1(0)/I(100)  AGC Handling Fixture
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Figure 2-46 Block II AGC Handling Fixture

2.6.13 DSKY HANDLING FIXTURES

j	

2.6.13.1 Blocks I_(0)/I  100) Navigational DSKY

f	 The Block IN) and Block I(100) Navigational DSKY Handling Fixtures

(see Figure 2-47) provide protection for either the Block I(G) or Block I

( 100) Navigat= ona 1 DSKY, during transit, storage or subsystem testing.

For subsystem testing, rack slides are provided for mounting of the han-

dling fixture and DSKY in the Block I(0), Block I(100), or Block Il

Operation console.

2.6.13.2 Blocks 1(0)/1(100)  Main DSKY

The Block I (0) and Block I (100) Main DSKY Handling Fixture (Eee

Figure 2-48) provide protection for either the Block I(0) or Block I

(100) Main DSKYs during transit, storage and subsystem testing. For

Subsystem testing, rack slides are provided for mounting of the handling

fixture and DSKY in the Block I(0), Block I(100) or Block II Operation

Console.
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Figure 2-47 Blocks 1(0) /1 (100)  Navigationa 1 DSKY Handling Fixture

r	 r

t.^ r

Figure 2-48 Blocks I (0)/I (100) Main DSKY Handling Fix:.ure
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Figure 2-49 Block II JSKY handling Fixture
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2.6.13.3  Block II DSKY

The Block II DSKY Handling fixture (see Figure 2-49) provides pro-

tection for the Navigational Block Ii Command Module and Lunar Module

DSKYs during transit, storage, subsystem test and G & N system test.

During subsystem test, the fixture is mounted into the O perations Console,

while during G&N system test it is mounted in the DSKY PM.

2.6.14 DSKY ALIGNMENT FIXTURE

The DSKY Alignment Fixture (see Figure 2-50) was used during space-

craft fabrication and provided a means of accurately aligning the space-

craft flange which supports the rear of the Block I(0) and Block I(100)

Navigational DSKYG when installed in the spacecraft.

2 .6. s5 SHIPPING CONTAINERS

2.6.15.1 DS KY

The DSKY shipping container (see Figure 2-51) provides a pressure

and humidity controlled environment for the DSKY during shipment and

Figure 2-50 DSKY Alignment Fixture
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Figure 2-51 DSKY Shipping Container

storage. The Block 1(0) and Block I(100) Main and Navigational DSKY

containers are capable of providing this environment for ether Block I

(0) or Block I(100) ;Main and Navigational DSKYs, respt-ctively. The

Block II container is capable of providing the environment for two Block

II DSK'.s.

The reusable aluminum containers are lined with polyurethane foam

contoured to the DSKYs when mounted on their handling fixtures, and

thereby provide shock protection for the DSKYs. Pressure regulation is

provided by a pressure relief valve. Humidity protection is provided

by desiccant containers along with a humidity indicator.

2.6.16.2 AGC

The AGC shipping container (see Figure 2-52) provide a pressure and

humidity controlled environ.-nent for the AGC during shipment and storage.
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Figure 2-52 AGC Shipping Container

The Block I(0) and Block I(100) containers are identical in construction

and are capable of providing this environment for either the block I M,
or Block I(100) Guidance Computers, while the Block II containers pro-

vide the capability for the Block II computer only.

The reusable aluminum containers are lined with polyurethane foam

contoured to the computer when mounted to its handling fixture, and

thereby provides shock protection for the computer. Pressure regulation

is provided by a pressure relief valve. Humidity contol is provided by

desiccant containers along with a humidity indicator.

2.6.16 PROSRAIM ANALYZER CONSOLE

The Program Analyzer Console (PAC) (see Figure 2-53) is an erasable

(
	 memory device which can replace all or part of the fixed memory of an

i
	 AGC 16-bit 36,864 word capacity. The PAC memory can be used and reused

with an almost infinite variety of programs, unlike the fixed core ropes

l	 of the computer which are not electrically alterable. The operator has

i
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Figure 2-53 ijrogram Analyzer Console

complete control over the data being stored and can review, verify,

or edit data at any address in the PAC, and any erasable address of

the computer. Also, the operator has complete control over the start-

ing, stopping, or stepping of the computer program. The PAC has no

capability of exercising the computer's input/output interface.

The PAC is capable of operating witn the Simulation Computers and

Blocks I (100)/II AWs.

2.7  EQU I PMF.NT O' UM.MARY

Table 2-4 is a listing of Block I/I(100)/II Apollo hardware quantities.
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TABLE 2-4

APOLLO HARDWARE LISTING

Nomenclature block	 I Block I/100 Block ZI Cumulative

Computers 6 12 57 75

DSKY 12 24 102 138

PSA Harness -- 13 --- 13

Core Ropes 92 94 378 564

Connector Cover -- 12 52 64

Rope Jumpers -- 35 60 95

CDU -- -- 122 122

Installation Kit,	 AGC -- --- 19 19

Installation Kit,	 LM -- -- 19 19

Computer Teti	 Set 16 3 7 26

Interconn.	 ".	 & N Set 13 4 7 24

Operaticn 4 13

Interconr.	 .,it,	 Subsystem
Test 8 1 4 13

Program and Monitor Kit -- -- 6 6

Computer Simulator 11 4 12 27

Calibration Console 6 - 3 9

Auxiliary Calibration Console -- -- 9 9

Core Rope Simulator 5 -- -- 5

Simulation Computer 3 -- -- 3

Prograr^ Ana lyzer -- -- 5 5

Shipping Container, AGC 6 14 -- 20

Shipping Container, MDSKY 4 16 -- 20

Shipping Container,	 NDSKY 4 16 -- 20

Shipping Container, UDSKY -- -- 10 10

Handling Fixture,	 AGC 7 12 32
I
!	 51

Handling .-ixture,	 MDSKY 8 14 -- 22

Handling Fixture,	 NDSKY 9 13 -- 22

Handling Fixture, UDSKY -- -- 44 44

Pedestal Mount, MDSKY 9 2 2 13

Alignment Fixture,	 DSKY - 4 - 4
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SECTION 3

ENGINEERING

An Engineering staff was maintained throughout the prograir. This

staff included residents at MIT/IL who were assigned to the design and

development of both hardware and software. Field Engineering personnel

were assigned at Apollo field sites for the testing and analysis of

hardware/software, beginning with acceptance testing and continuing

through the launch of vehicles. Field sites supported are AC Electronics,

Milwaukee, Wisconsin; North American Rockwell, ijowney, California;

Grumman Aerospace Corporation, Long Island, New York; Manned Spacecraft

Center, Houston, Texas; Kennedy Space Center, Florida.

This section contains a summation of major problems, solutions, and

contributions of the Raytheon engineering support effort during the pro-

gram.

Since the Block I(0) phase of the program was basically a development

stage, the emphasis in this section will be devoted to Block I(100) and

primarily Block II.

3.1 AIRBORNE iiARDWARE

In May 1964, Raytheon was directed to provide engineering support to

MIT/IL for the design and development of the Block I(100) AGC and DSKYs.

The primary design goals identified were:

a. humidity and moisture proofing of the subsystem

b. correct AGC cooling problems

C. change AGC Input/Output (as required).

Effort to accomplish the tasks identified above had :)een initiated

when Raytheon became a subcontractor to AC Electronics in July '964.

The design effort associated with the above goals was more Ex .asi. c,

than origiially envisioned, and r: ­̂ nrinued until early 1965. In spite

of num-rous design changes, Raytheon delivered the first Black 1(100)

AGC subsystem in late February 1965, and the desi gn goals were met.
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3.1.1 BLOCK I(100)

3.1.1.1 Guidance Group Engineering Changes

The following descriptions of changes summarize the major improve-

ments and solutions to problems detected during qualification, factory.

and field testing. Detailed descriptions of specific changes in

Block I(100) are ,outlined in the applicable FCP/r.RP listed in Table 3-1.

Qualification testing of Block I(100) was performed on AGC 110A; the

test sequence i3 shown in Figure 3-1.

The purpose of this qualification test program was to demonstrate

the design integrity of the AGC group when exporsed to one operational

cycle at the design limit environmental conditions. These conditions

are those that may be encountered during equipment life, including

emergency and abort flight phases. In addition to the design limit

tests, overstress vibration tests were conducted to determin: the de-

sign margin of safety.

3.1.1.2 Mechanical Differences

Some of the retrofits made caused the outw,,rd physical appearance

of the subsystem to change. Other retrofits reY'_3ced and added parts

to the internal structure of the equipment. The mechanical changes that

are not related to the electronics of the hardware are described in the

following paragraphs.

a. Computer •- Five mechanical changes were made to the computer

as specified in ECPs 147, 114, 187, 212, 185.

1. Replacement of staiidby power switch - At the time of

production of certain computers the standby power switches 3 nth part

number 1006296 were not available for installation. As a result,

switches with part number MS24524-22 were used as permi ,-ted by Waiver

No. , --, RAY 00204 and 00237. Although the substitute switch was physic&.11y

interchangable it did not meet the reliability specifications. This

retrofit installed the switch with part nun:.jer 1006296.

3-2



g
z

i

t
	

RAYTHEON COMPANY 
R O u i P M E N T D V 1 S 1 O N

TABLE 3-1

ELECTRICAL AND MECHANICAL CHANGES

0

ECP ERP DESCRIPTION

Kit No.	 8104119	 (Computer)

147 R-10009 Replaces standby power switch

111 R-10023 Redesign trap circuit in moClule A37

114 K-10035 Vibration dampening

187 R-10048 Replaces front closeout panel

188 R-10051 Adds resistor to tray A

189 R-10052 Grounds 0 V to AGC tray

212 R-10053 Adds potting to modules B2, 	 B3,	 and B4

185 R-10058 Adds moisture sealing gaskets to modules

Kit No.	 8104118	 (Main DSKY)

111 R-10023 Adds capacitor to key reset filter

175 1,,-10033 Adds G&N failure detect module to main DSKY
186 R-10043 Replaces DSKY decode modules

182 R-10055 Reworks DSKY

184 R-10057 Vibration dampening of keyboards

195 R-10065 Removes keyboard button travel interference

Kit No. 8104121	 (Navigational DSKY)

111 R-10023 Adds capacitor to key reset filter

186 R-10043 Replaces DSKY decode modules

182 R-10055 Reworks DSKY and relieves interference

183 R-10056 Replaces guide pins

184 R-10057 Vibration dampening of keyboards

195 R-10065 Removes keyboard button traveA interference

Kit No. 8104122	 (G&N Harness)

109 R-10020 Reworks AGC to PSA and G&N to spacecraft
harness

208 R-10067 Modifies harness for night watchman

3-3
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2. Vibration dampening of computer - Vibration tests on

the computer revealed excessive amplification in the central areas of

trays A and B. To dampen the vibration, foam rubber cushions were

placed between the modules and the coven: on trays A and B and the area

between the trays. These foam cushiorQ Arc in compression and place a

small preload on the modules and cove.* 	 7r addition, new brackets were

added to the rear of each cover ar3 two new screws were added . securing

the tray B cover to the tray E midpla`-i. The commutative result of

these modifications reduced the vibr .ion amplitude to approximately one

third of its original value.

3. Replacement of front closeout panel. - V.ibrati.on tests on
the computer revealed a resonance in the front closo• ­^ut panel. As a re-

sult a new front closeout panel was fabricated and installed with proper

material to dampen the vibration noist.

4. Potting of power switch modules D^ B3, and B4 - The

original design of these modules did not require pc,.ting in several areas.

These areas were petted to preclude the possibility of moisture entering

and contaminating the module.

5. Addition of moisture sealing gasket - NASA eluted to

accept the moisture sealed configuration which renders the computers

more readily reparable and provides some measure of added shock isola-

tion to the individual modules. This retrofit added the moisture sealing

gaskets to the Malco pins to -improve the moisture resistance of the

computer.

b. Main DSKY - Four mechanical changes were made to the Main

DSKY as specified in ECPs 175, 182, 184, and 195.

1. Installation of G&N failure detect module - The G&N fail-

ure detect module (night watchman) is a separate module which bolts onto

the back of the Main DSKY, as shown in Figure 3-2. The module is plugged

into the 2•.4 pin connector on the back of the Main DSKY. Another 244 pin

connector on the bottom of the module accepts the spacecraft harness that

3-5
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Figure 3-2 Main DSXY (Rear View)
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formerly plugged into the Main DSKY. The G&N failure detect mo"ule

provides a feed-through capability for signal lines entering the DSKY

and detect circuitry which produces an alarm if the input signal is not

within required specifications.

2. Reworking the Main DSKY - The mounting holes were en-

larged to allow NR to replace the present hardware with strengthened

norcaptive hardware to improve structural shock performance when in-

stalled in the spacecraft. The protective finish on all mounting sur-

faces was changed from non-conductive anodize to conductive chromate to

provide improved electrical bonding. The surfaces that have conductive

chromate are shown on Figure 3-2.

3. Vibration dampening of keyboard - When the DSKY was sub-

jected to 3 dB and 6 dB overstress conditions, actuation of the normally

closed switch contacts was noted. The pulses resulting from switch

actuations did not constitute system failure or have adverse affect on

circuit operation due to the RC filter network in the keyboard circuit.

However, the switch actuations had a severe degradati.on effect on switch

i	 contact reliability. As a result, rubber strips and vibration pads were

installed to increase vibration dampening, provide a satety factor for
t	

overstress conditions, and improve the reliability of switch contacts

under such conditions.

4. Removal of keyboard button interference - Depression of

keyboard buttons with a twisting motion resulted in some buttons "hang-

ing-up' , on the back of the front panel and housing. Also, some buttons

caught in the crack formed by the junction of the panel and housing.

As a result, the surfaces on the rear of the front panel and housing

were built-up so that the buttons are fully guided to the limit or

travel. The button guides were also chamfered to ensure smooth travel

in both directions.

C. Navigational DSKY - Four mechz,nical changes were made to the

Navigational DSKY as specified in ECPs 182, 133, 184, and

3-7
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195. ECPs 184 and 195 apply to Moth DSKYs and are duscr i hed

i n 3. and 4. above.

1. Reworking the Navigational X: n' - The protective finish

on all mounting surfaces was changed from nonconductive anodize to con-

ductive chromate and 0.125 inch was machined off the top of the Navicla-

tional DSKY front panel to relieve mechanical interference.

2. Replacement of guide pins - fhe Navigational DSKY guide

pins have exhibited a tendency to fall out and/or become bent as a re--

sult of normal handling and installation. As a result, the old guide

pins were removed, their holes Pnlarged, and new quide pins with a

larger shank diameter were installed. These pins, being press-fitted

into the housing, will provide more positive retention and increase

shear strength. The addition of a shoulder to the pin wall provide more

positive alignment and relieve bending.

3.1.2 BLOCK II

3.1.2.1 Design Changes and Improvements

Block II development began with the fabrication of preproduction

equipment including prototypes and engineering models which were used

in various simulation, test, and development programs.

The following descriptions of changes surrunarize the major improve-

ments and solutions to problems detected during qualification, factory,

and field testing. Detailed descriptions of specific changes are out-

lined in the applicable ECPs listed in Tables 3-2 and 3-3. QLalifica-

tion testing of the Block II system was performed on AGC C-1 and DSKY

SIN RAY 30; the test sequences are shown or Figure 3-3 and 3-4 respec-

tively.

a. Potting erasable memory module: with sylgard - Over several

months, it was determined that based u pon production line and field per-

formance, the reliability of the Erasable Memory (EM) modLles was identi-

fied as one of wire fatigue brought about by large excursions of the RCA

core stack ;mbedded in the RTV-11 ercapsulant material. The erasable

3-8
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TABLE 3-2

DSKY ENGINEERING CHANGES

673

505

641

735

739

768

Description.

In-process vibi • ation and
thermal cycle of AGC modules
Breakin Cl

Alarm lights
Breakin Cl

Addition of light diffusing
I paint
breakin Cl

IDM relay replacement in DSKY
Breakin D1

Random workmanship vibration
Block II AGC and DSKY
Breakin C1

Painting of alarm indicator
face
Breakin D9
Retrofit D1 through D8

DSKY teflon coated pushbutton
shaft
Breakin D1

Y-line feedback of base re-
sistor
Breakin D1

DSKY wiring improvement
Breakin D1

Implementation of flight pro-
cessing specification
Breakin Dl

Description

Implementation of flight pro-
cessing spec and new diode
Breakin D1

Nonmetallic materials modi-
fication for DSKY
Breakin D30
Retrofit D3, 134, D7 through
D29, S/Ns 13, 28, 30

DSKY pushbutton cap housing
assembly leaf spring
Breakin D30
Retrofit D3, D•1, D7 through
S/Ns 13, 28, 30

Addition of Safety glass; to
cover DSKY EL and IL indi-
cators
Breakin D55
Retrofit D1, D3, I`S, D7
through D16, D19 throuyn
D30, D32 through D54, S/Ns
13, 28, and 30

14 legend IL, indicator,
status/caution

Thermal vacuum of EL and
cover assembly
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TABLE 3-3

AGC ENGINEERING CHANCES

i ECP	 Description	 ECP	 Description

176 Computer module vibration 402 Clear circuit driver modifi-
Break in Cl nation

Breakin Cl
226 Aluminum to magnesium con-

version of AGC trays 403 Strobe adjustment
Breakin C1 3reakin C1

254 Computer multilayer board 440 "Clear rope" driver circuit
(MLB)	 layout modification
Breakin Cl Breakin C3

Retrofit Cl and C2
257 Redesign of rope and erasable

drivers 443 Replacement c.f short screws
Breakin Cl Breakin C3

Retrofit Cl i,nd C2
258 Redesign power supply module

Breakin Cl 447 Incorporation of plastic pads
under trays A and B covers

259 Redesign of erasable memory Breakin C3
Breakin Cl Retrofit Cl and C2

301 Thermal instrumentation 452 Wiring chanye to ac:cominodate
602 only auxiliary memory unit

Breakin C8
322 Computer wiring changes

Breakin 601 460 Addition of jumper wires in
tray A

324 Sense amplifier threshold Breakin C3
voltage stability change Retrofit Cl and C2
Breakin Cl

470	 Random workmanship vibration
351	 Alarm module temperature	 Breakin Cl

stabilization of warning in-
tegrator and improved oscil-	 474	 Manufacture test connector
lator fail alarm	 jumpers to ground certain
Breal. in Cl	 gate inputs

Breakin C8
368	 improved power supply module

relays	 478	 Paint exposed surfaces on
Breakin Cl	 mid-tray spacer

Breakin C3
Retrofit Ci and C2

3- _0
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	ECP	 Description

	

1 485	 Redesign power supply to re-
move 28 Vdc regulator

I Breakin C6

486 Cut pins on AGC power supply
to remove 28 Vdc regulator
Breakin C6
Retrofit Cl through C5

	

501
	

Implementation of flight
processing spec
Breakin C8

	

505
	

Implementation of flight pro-
cessing spec ND 1002341 and
new diode

564

604

631

;518 Standby change on computer
Breakin C12
Retrofit Cl throu gh C11 _J

RAYTHEON COMPANY 
RAYT^E^ _
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TABLE 3-3 (Cont inued )

AGC ENGINEERING CHANGES

Description

Implementation of flatpack
specifications ND 1002359A
and ND 10023583
Breakin C13

Incorporation of erasable
memory vibration pads
Breakin C13
Retrofit Cl through C12

Replace RTV-102 with RTV-109.
ECP 631 should be incorpo-
rated in PN 2003 993 -03 1 and
above. ECP 631 does not
affect part number change.
It may be included in other
part number assemblies.

511
	

Correction of computer noise
SCAFAL problem
	

719
	

28 V failure detection
(V-fail). Alarm module.

memory module was exposed to vibration at the encapsulated subassembly

level at RCA, in the completed module leve_ at Raytheon and at the

computer level. There was a real question as to the extent of the prob-

lem induced by excessive vibration time anti levels because of the poor

damping characteristics of the RTV-11 potting material.

Based upon a series of tests c')nducted by MIL/IL, Raytheon,

and AC Electronics, it was determined that the 4L sic problem of the me

tion of the core stack in the encapsulant material was one which coulc

be resolved by:

3-11
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1. Scotchcast 221

2. Ec.cogel 1265

2. Sylgard 182

t1. Sylgard 184

`). Kalex 70

6. Marasett AC4

The evaluation test included but was
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1. reducing the vibration exposure

2. selection of a new encapsalait material which would pro-

vide the damp.ng characteristics needed whi13 not introducing a now

family of pro!-lems associated with compatibility with core material,

dielectric coefficient, adhesion, aging and :hemicaA. characteristics.

Tlie EM module v ibrat ic! exposure time and le ,, e 1 s were re-

duced at RCA .and Raytheon. Vibration testing proved that a nr-w and more

rigid header ciesign was not the solution to the problem. However,

MIT/IL and AC Electronics conducted an encalsulant material evaluation

program by identifying the desired encapsul&nt characteristics as mea-

sured against those available in the open market for the replacement of

RTV-11 used in pottinc she core stack in thE- EM module. The most at-

tractive encapsulant materials on the market to suit the needs of the

LM module application and environment were the following.

following:

1. MIT/IL

Dielectric

Moisture

Aging

2. AC

Stress evaluation

Brittle point

Adhesion

Vibration

Chemical

3-14
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As a result of the evaluation performed above. Sylgard 184

was selected as the new encapsulant material and was incorporated by

	

Raytheon and RCA as directed by Change Order 365,	 rective R-1720.

b. Sf . nse Amplifier stability - The :hange resulted in two Sense

Amplifier Modules which are mechanically ideitical, but not interchange-

able because he thresholds are set to appro:imately 30 mV for Rope Sense

Amplifiers anal approximately 20 mV for Erasable Sense Amplifiers. The

reason for thi? proposed change is to optimize setting foi both memory

systems. Currently a typical rope "1" is 8( mV, and a typical rope

is ZO mV, while for tho erasable memory u i.spical "1" is 60 mV and a

typical "0" is 10 mV under nominal conditions at room temperature.

The threshold sett inq of 25 mV i leans that wi r:h worst case

variations of parameters, a rope 11 0" could possible be read out as it

"1" or an erasable 11 1" could be read out as a 11 0". Redu:ing the erasable

threshold anc • increasing the rope threshold provides more adequate mar-

gins for wor^;t case conditions.

The proposed change was implemented by chan5ing the procedure

for selection of the resistor which adjusts the threshold. This change

was necessar 3 to assure operaticn of the ACC over the required tempera-

ture range c -)nsidering the worst case combination of moc'ule parameters.

Analysis of the original design indicated that the Vy volt-

age within the Sense Amplifier modules did not properly regulate at the

lower temperature extreme. Since Vy is us3d to establi;h the sense

amplifier threshold, the result was an increase in the threshold at low

temperature which resulted in a decrease in the memory system margins.

The change added a resistor and diode to the circuit.

This change provided stable current througl t;ie diode re-

gardless of Q7 base current. This guaranteed that the operating points

of the diodes would be beyond the knee of the curve and into a region

of operation which is stable with temperature variatiol.s.

I
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C. Block II restart problems and solutions - Computer Restarts

during testing became a concern which resulted in a very Extensive in-

vestigation.

1. functions which clenerate restarts:

Interrupt Alarm (too many of too few)

Counter Alarm (too many or t(-o few)

TC Trap Alarm (too many or too few)

Night watchman Alarm (trio fe%,)

Parity Alarm (erasable or fixed)

Voltage Alarm (VFAIL)

Oscillator Alarm (STRT2)

CTS Fresh Start (pushbutton)

Standby	 i

2. causes of restarts:

failure within computer

excessive internal noise

excessive external noise

crosscoupling of signal lines

3. corrective action taken:

test connector cover (shorting plug to terminate test

lines

removal of ALGA, Start 1 and Start 2 lines (C-12)

improved power supply suppl y ing groundin ,3 and rerouting

(C-12)

improved Newspeak test rope3

modifications to Block II CTS to improve monitoring of

alarm lines

video tape used during DSKY vibration..

3-16
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d. Trays A and B cover vibration pals

1. tips of Malco pins are not c . )mpletely cov!red by potting

material for possible troubl•-^ shootin g aids

2	 the covers may deflect under vibration arl short to the

exposed pin tips

3. foam plastic vibration pads sere placed tetween the tray

covers and the exposed pin tips.

e. F-ilse SCALFAL signals

1. false indications of scalar failure were observed during

preliminary testing of AGC C8

2. cross-coupl i ng was occurrinc because of the close proxim-

ity of the SCALFAL wire to 16 rope inhib.t wires

3. measured cross-coupling voltages

Computer Cross-coupling

603 400 - 6(0 mV

200R 200 - 400 mV

C8 900 - 11.00 mV 41 Tra y B

C8 600 - 800 mV #2 Tray B

PC-4 400 - 500 mV

c7 500 - 600 mV

4. cross-coupling was reduced :0 50 - 70 mV by rerouting the

SCALFAL wire in 2MOR

. C8 and above used rerouted airing

f. Erasable memory vibration - to minimize envircnmental levels

seen during the AGC and flight environments, a damping Fad (see Fig-

ure 3-5) was added to the top of the modulE .

i
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Figure 3-5 AGC Cutaway Showing Damping Pads Between Modules

1. moved resonance point of module to a higier frequency

(away from common module/AG(! resonance)

provided a lowering in the worst-case axis amplification

levels by a factor of three.

g. Blue Nose gates - A redesign of the logic se:tion of the

Block II computer was required due to a potential problem caused by

application )f Fan IN Interface Gates (called Blue Nose ). The internal

design of th-^ dual flatpack integrated circuit inadvertEntly provides

diode sneak -)aths between the resistors of the circuit. When the B+

connection i3 made to a circuit (as is the case when us(d as a Fan IN

Interface) tie diodes become forward biased and cause cross coupling

between the two circuits within the pacicagE .

A change of flatpack componentE for those circuits being

used as Blue Noses was required. This approach involved the development
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of a modified dual integrated circuit which 3oes not hav( the collector

resistors coniected to the collector. However, since the zesistors and

the extraneou ; diodes would still exist within the packac e, it was neces-

sary to conne:t the B+ lead to +4 V to back oias the diodes. This ap-

proach a?-ao caused a redesign of the MLBs it 24 logic mo(uies (21 types)

and the devel)pment, procurement and screening and burnii of a resistor .-

less flatpack unit (333 required per system).

h. DSKY pushbutton switch spring - Due to failu •es of the DSKY

pushbutton switch spring (shown ja Figure 3 . 6) a failure analysis and

design review of the spring was performed. The failure inalysis and

design review indicated that in normal use the spring coild crack at

points of stress concentration. As a resuli., a new sprit tg was desic"ne.d.

Rs shown in the drawing, the nell spring repl ices the present
	

i
spring in foam, fit, and function with tigh:er geometric constraints.

The wraparourd design of the new spring len-{thens the sp-ing arm to re-

duce stress ind allows the new spring to be incorporated in the existing

pushbutton svitch design. The thickness of the spring Has changed from

0.010 to 0.0'8 inch to retain the same spring rate. The material of the

new spring is the same as that for the present spring but is specially

hardened to i. minimum of 270,000 lbf/in 2 U.C.S. to increase the fatigue

strength of the spring.

i. DSKY fire fix - As a result of the flammability study per-

formed as authorized by CCA 497-0428, the DSKY alarm indicator

(P/N 1006387-003) and DSKY pushbutton caps (P/N 1006353) required

material chaZges as follows (see Figure 3-7):

1. alarm indicator - affix norflammable nor reflective glass

cover with an aluminum frane as an intecral part of the

indicator panel

2. DSKY pushbutton caps - rep:ace the acrylic cap with one

of aluminum having etched i,nd acrylic f..11ed characters.

i
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j. Teflon coated shafts for DSKY pushbutton switch assemblies -

After the fabrication of the first Block II DSKYs, it was found that the

production pushbutton switch assemblies exhibited rough operation. A

decision was made to change the surface of the cap housing to a 32 finish.

This change eliminated most of the roughness in the operation of the

switch assembly.

However, it was fou:1d later that the smooth operatiot, that

resulted from the improved finish became rough after a long period of

operation and a high force was required to operate the switches. This

appeared more pronounced on the verb, noun and enter switches as they

received the most use.

An investigation was conducted by Raytheon Engineering and

several possible solutions were tested. Shaft assemblies of the exist-

ing design were cycled and rough operation was verified at the end of

a 10,000 cycle test. Other shaft assemblies with various coatings and

,omhinations were tested and the best all around design proved to be a

teflon coating of the shaft assembly. Extended tests had been run on

this design and no failure or indication of failure had been observed

after cycling 50,000 times. The change to Teflon coated shaft assemblies

was approved and incorporated in DSKY D1 and subsequent DSKYs.

k. Fixed memory module strand coupling elimination - Noise

problems developed in the AGC during system test. Through testing and

investigation it was found that excessive capacitance between strand

lines of the fixed memory module.

Electrical Engineering decided that the addition of 12 diodes

between twelve Malco pins and corresponding strand line resistors would

resolve this problem. Layouts were made to install 12 dioc.es )n a diode

block which is then assembled into the existing fixed memory module by

reworking the header. This change, which created a complete now config-

uravion, was processed and solved the capacitance problem.

3-22
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1. Fixed memory strand shift analysis - Under worst case con-

ditions, the strand currents can become additive and significantly add

to or subtract from the reset current. This can cause undesired changes

_n core output amplitudes and peaking times. This was a problem in

several rope programs, especially Newspeak.

A program was written and checked out which will predict

'	 the problem areas. After analysis of a rope program by this computer

program, it is possible in conjunction with the core rope n,ap to select

wires for reverse direction to minimize the effect. This analysis was

completed and implemented first on the new Lamesh B-1 program, and the

Sundisk program backup ropes. This technique was adaopted for subsequent

flight rope modules. Reduction of net sense lines reduced the core output

voltage requirements; reduction of + sense lines reduced "0" noise.

Two additional fixed memory problems which were significant

are: Block II core rope "Low 1" and rope diode dynamic impedance. A

detailed discussion of these problems was submitted in Apollo Engineering

ileport GPT-68-50 dated 29 February 1968, and ERP 10211 dated 20 February,

1969.

3.2 GROUND SUPPORT EQUIPMENT

At the time Raytheon became a subcontractor to AC Electronics

in July 1964, delivery of Block I GSE was in progress; and Raytheon

had initiated the following design effort:

a. design retrofit kits to modify all GSE to wo:k with

both the Block I and the Block I (100 series) AGC

b. design additional retrofit kits to modify all GSE to

work with Block I, Block I (100 series) and 3lock II

Apollo Guidance Computers.

The first retrofit program proceeded smoothly, and additional GSE

was delivered to meet the needs of the program.
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Detailed design of the necessary GSE to test the Block II AGC

was delayed by the finalization of the computer design, and the

necessity of incorporating additional features, such as rfi shielding

on cables. A maximum. effort was exerted to provide equipment at all

sites to support the computer program.

The problems encountered in fabrication and test of this equipment

were further complicated by incompatibilities discovered between the

AGC and GSE. Updating Block II engineering models in use during the

GSE production cycle necessitated constant changes. Once the design

change requirement cycle was minimized, deliveries were maintained on

constant flow.

Significant changes that were implemented are as follows:

a. CTS Diagnostic Compatibility I - elimination of false stop

condition and erroneous alarm displays

b. CTS Diagnostic Compatibility II - elminination of race

condition in record mode, false stop command in RS agreement mode,

and erroneous S-sample and G-stop pulses

C. CTS Diagnostic Compatibility III - eliminated erroneous

stop condition resulting from a new DSKY program which was generated

for the tes"A ng of the C1 computer subsystem

d. Noise Reduction, CTS and PAC Buffer Box - new grounding

and improved noise rejection circuits and reduced noise coupling and

shield currents which were observed during an extensive noise analysis

study.

3.2.1 GSE NOISE SUMMARY

The GSE noise analysis study was performed at Raytheon on the

AGC-PAC and AGC-CTS combinations. The G&N configuration was evaluated

in Milwaukee by Raytheon and AC Electronics personnel.

The study revealed that noise resulted from coupling , in the buffer

box and cabling between the noise rejection circuit out:3ut and the AGC

input (see Figure 3-8).
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In the worst case noise conditions, 450 mV was measured across the

1 ks1 resistor. This condition was improved by reducing the value of

the 1 kQ resistor to 220 0. This lowers the impedance to ground during

the zero state, making it more difficult to couple a voltage to the

line. The circuit modification reduced the noise level to 100 mV.

The decreased drive is adequate for the ACC but marginal in CTS

self-test. This condition requires the addition of 16 pairs of

integrated circuits to the CTS self-test box.

At the G&N test level, the noise study revealed high shield currents

in the W226 cable. These were reduced by establishing a buffer box

ground bus, referenced to the buffer box case. A ground strap was

added from the buffer box case to the AGC case, as shown in Figure 3-9.

The success of the noise analysis study at Raytheon and AC

Electronics eliminated the need for its continuation at the field

sites. The study and resultant change are described in .letail in

ECP 674.
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3-25

_	 a....>w	
:sus+sic_.^°5o.rw.r...:.:.s:.:ai.....^-i......--Y--r =^--_.-._. _ _"^^...^.. 	 '—^•^



RAYTHEON COMPANY RAYTHEA
E Q U I P M E N T	 D i v I 5 1 O N

3.3 FACTORY TEST EQUIPMENT

An the Block II program progressed the needs for improved Factory

Test Lquipment (FTE) for the timely analysis and isolation of inter-

mittent and non recurring failures became evident.

Three significant steps were taken resulting in improved data

collection techniques and constant monitoring capabilities.

3.3.1 DSKY MONITOR

A closed circuit television camera, monitor, and video tape

recorder were installed to mainta:.n constant survreillance of the

DSKY displays during factory testing.

3.3.2 DIAGNOSTIC CAPABILITY IMPROVEMENT

In order to provide the required information to improve failure

diagnostic capabilities, the following was accomplished:

a. The subsystem checkout program (Newspeak) was revised.

This revision is known as Lamesh.

b. The CTS was modified to provide a more definitized alarm

display and to provide for data and alarm retention upon

the occurrence of a failure condition. This capability

can be utilized in either subsystem or system modes of

operation.

The added features provided by factory test program Lamesh to improve

the diagnostic capabilities were as follows:

a. Capability of analyzing the data and to indicate on the

DSKY the probable cause of a "Go Jam."

b. Many routines were modified to add the capability of

storing failure data for single and multiple failures.

C. An added routine provides for improved counter generated

interr­,nt testing by assuring that the e•nunt-3r is being

incremented prior to entering an idle loop to wait for the

resultant i"terrupt caused by the counter overflow.
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d. The interrupt priority test was moditied so that the relative

priorities of the T3, T4, T5, and T6 interrupts care tasted.

e. The T6 RUPT routine was modified to detect faulty addressing

upon the generation of the T6 RUPT.

f. A new routine was added, which allows any special routines

loaded into erasable memory to be run as a part of the

automatic cycling test.

g. A new routine was added to provide for recording of the

contents of erasable memory on paper tape when the operator

deems it necessary.

h. Program controlled resetting of CTS alarms is provided by the

alarm test routines. This eliminates the problem of the

normally on condition of the CTS alarms with the present

Newspeak program.

CTS modifications are as follows.

a. Additional alarm indications and CTS for Go Jam and eras-

able memory parity failures.

b. A lockout of CTS registers upon the recognition of an

alarm condition to prevent further updates, thereby retaining the AGC

central processor data at the time of the failure.

C. A lockout of any additional alarm indications on the CTS

after the first failure condition is detected. This allows onl y the

actual failure condition alarm to be displayed and not additional

resultant alarm conditions.

d. Provide for the AGC controlled reset of the alarr.i circuitry

of the CTS. This function is utilized during intentionally generated

alarm tests of program Lamesh. Also, the lockout functions of the

CTS registers and alarms can oe reset under AGC program cont.ol.
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e. The lockout of the CTS registers and alarm circuitry is

optional so that troubleshooting with continuous AGC alarms present

can be accomplished.

f. The features described above can be utilized when the CTS

is used in either the AGC subsystem or G&N system level test configura-

tions.

3.3.3 APOLLO DATA ACCUMULATION MEMORY SYSTEM

The purpose of the Apollo Data Accumulation Memory System (ADAMS)

is to provide a record of the computer events immediately prior to

v
	 detection of a computer failure. The data assists in failure analysis

and substantially reduces the time to isolate the failure mechanism.

This is particularly true for intermittent failures that require long

periods of test to reproduce a failure.

ADAMS stores data from 72 critical signals available at the AGC

test connector. These signals are routed from the AGC to a special

buffer box which provides the drive necessary for both the CTS and

ADAMS. Only output signals from the computer are supplied to ADAMS.

All computer control is from the CTS. The storage medium is a 4,096

location, 72-bit, random access memory. The storage is in the form

of an endless list which loads the newest data into the location con-

taining the oldest information.

The last ADAMS memory location accessed is displayed and is the

address of the last set of data to be printed. ADAMS interfaces with

a teletype model ASR -33 line printer whose function is tc print-out,

in octal, all (or selected parts) of the stored data. Nc.-.ma 	 all

of the 4,096, 72-bit, data lines are not needed for complete analysis

of the computer failure. The 4,096 lines represent 4,096 ms or

approximately 4 4s of computer operating time. The operator controls

the starting address of the data to be printed. This is determined by	 r

estimating the number of microseconds of computer history needed for

complete analysis of a failure.
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3.4 SUjtj RX

Continuous engineering support was provided throughout the program.

All required changes to the GSE were processed and implemented. The

development of all Airborne Hardware was completed and the design goals

were achieved.

3-29



RAYTHEON C OMPANY RAYTHEON
E O U i P M E N T	 0 1 V 1 S	 O ti

SECTION 4

MANUFACTURING

4.1 INTRODUCTION

The Manufacturing effort was primarily the fabrication, assembly and

testing of Airborne and Ground Support Equipment. This task involved

the development of factory test, assembly and inspection plans, and equip-

ment which ultimately led to the delivery of hardware. This section

describes significant events, problems which affected deliveries, action

taken, and achievements attained in manufacturing throughout the program.

4.2 SCHEDULES

The scheduling of hardware fabrication and deliveries was a monu-

mental task throughout the program. The untimely availability of flight

qualified components to meet the stringent requirements of Apcllo, and

the incorporation of hardware changes were contributing factors affecting

schedules. Many problems impacting cost and schedule were introduced

into the Block II program because parts which had been purchased prior

to the release of the Flight Process Specifications (FPSs) failed under

the lot rejection criteria of the FPSs - a criteria which had been pur-

posely established to insure that industry would produce substantially

better parts.

In order to minimize schedule delays, action was initiated in the

areas of purchasing, work-around schedules and failure analysis expe-

aitinq. Examples of action taken was the assignment of resident sub-

contract personnel at major vendors, increasing of the planning and

scheduling staff to accommodate the additional effort required, and a

buildup of the Quality Assurance and Reliability Analysis Laboratory

personnel staffs assigned to the program.

4-1
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As the program progressed there were increasing demands in achieving

a high confide-ice level of the flight hardware. These demands necessi-

tated the implementation of additional in-process inspection requirements

and higher skilled production personnel.

Late releases of Block II designs caused major program schedule prob-

lems. Raytheon, concerned about potential program impact, initiated

action to assist MIT/IL in its effort to complete the design of the

Flock II AGC. This action took the form of additional liaison between

the Apollo program office and Engineering department personnel and an

increase in the design review effort within Raytheon.

During the summer of 1965, MIT/IL discovered serious design problems

in the first Block II AGC breadboard (AGC 200M). These problems were

attributed to the distributed capacitance exhibited in "si gnal layer"

design (tall headers); MIT/IL decided at this time that the solution to

this problem was to convert to multilayer boards (MLBs).

Raytheon, on di-?ction from AC Electronics, initiated the procurement

of MLBs and took a management risk in initiating the development of logic

test tapes, DITMCO test tapes, DITMCO fixtures, etc. This action mini-

mized the schedule impact to the program for introduction of MLBs.

A decision was then made to modify .MLBs to accommodate a design

requirement initiated by MIT/IL. This change was to provide a second

voltage source, commonly referred to as "FAP". Subsequently, redirection

was given to modify MLBs to incorporate the "expander gate". Significant

effort was required to verify the artwork changes and modify logic test

tapes. Realizing the necessity of a logic test tape verificatLon pro-

gram, the modification of the AGC-2000 (breadboard) logic modules to C-1

configuration was authorized. This action minimized the 4im.pact on the

C-1 schedule.

During February 1965, the Block II initial Class "A" release began.

Schematics with parts lists, followed by mechanical assembly drawings,

were released calling for these parts. Some time later, revisions of

assembly drawings began to call out the conversion part numbers for
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those parts which were to be covered by FPSs. The conversion number

was to be assigned to those parts which had completed processing to the

FPSs. However, the associated processing specifications were not re-

leased until September 1965.

There were a number of problems associated with this activity in-

cludinq:

a. lack of test equipment for new tests required by the FPSs

b. lack of computer programs to perform the variables data

comparisons required by the FPSs

C. rejection of entire lots of parts under the lot rejection

criteria of the FPSs.

Additional problems arose because of pressing schedule requirements.

In attempts to process and release parts to the production floor early

enough to meet AGC delivery schedules, Raytheon found it necessary to

permit, and in some cases direct, vendors to deliver material in small

lots. This action added to Raytheon's planned workload in the Screen

and Burnin facility, the Reliability Analysis Laboratory and in Com-

poner t Engineering.

Ir• order to implement the FPSs Raytheon took the following actions:

a, replanned test sequences and test levels were required

b. installed new test equipment as required by FPSs

C. recycled much of the material on hand, at the time of the

FPS release, through parts of the test sequences in order

to achieve closer (-onformance to FPS requirements

C. developed computer programs for variables data requirements

e, increased the number of personnel performing _?arts analysis

f. negotiated FPSs witri vendors for future procurements.

The r.ajor problems associated with the application of FPS.-i were resolved. 	 I

The -)arts received under FPS provisions were superior in quality to what

4-3
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they would have been, had the FPSs not been imposed; and the FPSs have

thus served a useful purpose in elevatinq the state of the art of semi-

conductor manufacturing.

As the program evolved, it was necessary to design the GSE equipment

in parillel with a changing AGC design and yet supply a testing capa-

bility concurrent with AGC deliveries. The lead times required to alter

existing designs or implement new design approaches were severely cur-

tailed by late AGC design releases and changes. On several occasions,

late GSE design changes were implemented on the test floor, minimizing

the effect on schedule, although complicating the configuration and

documentation requirements.

A serious problem imposed on the Block II GSE design was the re-

quirement for rfi shielding. Raytheon initiated the incorporation of

these changes into the drawings, but in accordance with later direction,

the rfi shielding was deferred. This decision necessitated a change in

the drawings, resulting in a delay in Change Control Board action for

all GSE drawings. As a result of the above problem, special procedures

were established to minimize the impact of these problems on the per-

formance and schedule of the GSE.

Raytheon initiated recommendations to change certain GSE from

Block I(100) configuration to Block II, thereby r- ,:silting in earlier

availability of Block II GSE to support the needs of the overall program.

This was particularly true of the Computer Simulators. The retrofit of

certain GSE items directly from the Block I(100) to the Block II con-

figuraticn provided the Engineering department with early "learner"

models of the ultimate Block II GSE.

The Block II GSE field retrofit effort was necessitated by the pro-

gram need for equipment in the field to support the compuz:ers being de-

livered. In view of the late identification of certain GSE design

changes, Raytheon chose to implement a field retrofit program, rather

than delay delivery with an inline breakin.
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4.3 MANUFACTURING IMPROVEMENTS

Beginning with the production and delivery of Block I(lUU) AGCs,

action was required to improve the flow of the product. Considerable

improvements and achievements were made in the areas of test, assembly,

processes, and tooling.

4.3.1 TEST AND ASSEMBLY

a. The subsystem test area was developed into specialized test

bays with maximum cabling protection via elevated flooring. Diagnostic

capabilities were extended with the implementation of the Apollo Data

Accumulation Memory System (ADAMS). Fault isolation techniques were

advanced and additional vibration facilities were installed.

b. Improvements made in assembly areas include construction of

a controlled environmental encapsulation area and the installation of a

substores on the assembly floor.

C. Test and inspection quality assurance procedures were gener-

ated and continually maintained by Configuration and Quality Control

Erigineerinq in accordance with NPC 200-2.

d. A training program was implemented in the areas of assernb.Ly,

inspection, welding, soldering and wirewrap to assure the high reliabil-

ity requirements of the program.

4.3.2 TOOLING AND PROCESSES

a. An automatic foam mixing and dispensing machine with some

major modifications was perfected. Significant advantages were improved

environmental storage cf materials, a more homogeneous mix and reliable

control of a more accurate mix ratio.

b. Semi-automatic matrix welders were developed to weld cross-

wires through pattern holes of matrix insulators. Operators are re-

quired for loading, in.tiating, and unloading only. The welc:ing and

indexing is completely automatic, eli.minatiny human error and increasing

output.
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C. The AGC program is largely tape-oriented, with tapes used in

test and checkout of AGC logic and CDU modules; weaving and testing of

wirewrapped trays and wiring harnesses. In an effort to improve response

time in the preparation of tapes, Raytheon installed an IBM 1401 computer

and tape punch unit.

d. Induction soldering process - Special process controls

were conceived to meet critical ND requirements. These process controls

involved the use of infrared detection devices with automatic shutoff

controls for sensing solder temperatures.

e. Detailed Instruction Routing Cards and Process Sheets were

developed. These contained flow cards, traceability records and highly

detailed assembly procedures, drawings and visual aids, anc were under

constant change control of Industrial Engineering.

f. Manufacturing continuously evaluated and implemented the

latest approved handling and packaging materials and techniques. This

resulted in continually improved protection for computer hardware.

g. A highly successful configuration and traceability plan was

developed.

h. Computerized waiver application controls to assist inspec-

tion verification were initiated.

i. Screen and Burnin technology was advanced.

j. Innovations in materials storage and inventory control tech-
niques were improved.

4.4 SUMMARY

The manufacturing of all Block I(0), Block I(100), and Block II hard-

ware has been completed.
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SECTION 5

RELIABILITY AND QUALITY ASSURANCE

5.1 INTRODUCTION

Throughout the life of the Apollo program a Reliability and Quality

Assurance plan was maintained in accordance with NASA standards to assure

the delivered equipment met the reliability levels of its intended design.

The increasing demands for high reliability resulted in a continuing

effort to obtain components and materials to meet the stringent require-

ments. To achieve the reliability goals prescribed for the program 	 A
within the schedule, it became necessary to provide constant assistance

to manufacturers of materials and components. Also effective screening

techniques and advanced failure detection devices were required.

Early in the program, in order to improve the quality of supplied

material, a substantial number of quality assurance representatives were

assigned to vendors' plants that supplied -ritical parts. In addition,

parts' managers were assigned to other critical part suppliers. This

action established close communications and motivated the vendors in

supplying a higher quality product.

A good example was the considerable difficulty experienced with

TO-47 micrologic in the Block I(100) program. Based on that experience

at the beginning of the Block II program, Raytheon negotiated a separate

production line for flatpacks. Also, a full-time program manager was

assigned to the vendor. As a result of this early effort and close sub-

sequent liaison between the vendor and Raytheon, flatpack micrologic,

thE, most commonly used part in the computer, passed the stringent flight

processing requirements and were available in quantity to production.
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With the increasing volume of production, needs arose for additional

support especially in the area of failure analysis. Additions to the

staff of specialists who worked closely with desic,n and manufacturing

personnel and vendors led to an effective closed loop for corrective

action. Because of the intensive studies ccnducted, extremely profi-

cient analysis techniques evolved especially in the areas of semiconduc-

tors, integrated circuit& and relays.

A factor that is worthy of mention is that personnel involved with

Apollo were made aware of the importance of perfection.

In recognizing that one of the prime requirements for high quality

and reliability is a well motivated work force, Raytheon began a Product

Excellence Program (PEP), Raytheon's version of Zero Defects, in early

1965, both at Sudbury and Waltham. Along motivational lines many per-

sons including the manager of Reliability Education from AC Electronics

presented a series of Apollo oriented lectures to Raytheon personnel.

The motivational and orientation efforts were enthusiastically received

by Raytheon employes.

The: reliability effort during the program was intensive, but a com-

plete documentation of the activities and achievements are too lengthy

for discussion in this report. Specific events which are considered to

be significant arc liscussed in the following paragraphs.

5.2 FLATPACK CONTAMINATION

Failures due to shorts were experienced at the module End higher

level assemblies which were attributed to the presence of conducting

particles within the flatpack micrologic. The supplier of microiocgic

units implemented new process changes, cleaning operations, and numerous

courses of corrective action. Specifications for computer vibration

testing were amended, particularly in the Y axis, to optimLze the orien-

tation of the flatpacks to detect contamination. Later a zest was

devised to perform vibration testing on individual logic modules to

provide an improved screen.
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5.3 FLATPACK CORROSION

A time dependent failure mode due to corrosion of chip elements was

detected following early leak test methods. The hermetic integrity of

integrated circuits is essential for maximum reliability. The assurance

of this integrity is dependent on the effectiveness of the leak tests.

The initial findings of a study program resulted in the development

of a freon/glycerine test:. This test showed that it was an effective

screen; however, the yield rate was less than 50 percent, since it re-

jected a percentage of good devices as well as rejecting leakers. Due

to the uneconomical yield rate, the development effort was continued in

order to further the state of the art of leak testing to provide a re-

liable and nondestructive test which at the same time would provide an

acceptable yield rate. Raytheon developed the FC-75 leak test and weight

test specified in ND 1002358, Rev. B, and ND 1002359, Rev. A. For the

weighing procedure, all devices are accurately weighed before and after

pressurization. During pressurization the devices are immersed in

FC-75, an inert fluorocarbon liquid. Leakers whose weight is increased

by the weight of the liquid which enters the package are rejected after

weighing.

This method of conditioning of flatpacks affords the following ad-

vantages:

a. Corrosive liquids are eliminated.

b. Very few good devices are rejected; therefore, a higher yield

in production is realized.

C. The criteria for failure is a change in specimen weight and

a decision by the test observer is not necessary.

d. Specimen weights are recorded and can be easily rechecked.

e. Backfilling fluid can become trapped within a specimen and

detection can still be accomplished.

5-3
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f. It contains a weighing failsafe by requiring unit rejection

on both increasing or decreasing weight indications.

g. Allows storage of specimens under FC-75 for as long as four

hours prior to the final weighing.

The test is further audited whereby calibrated leakers and nonleakers

are inserted in each lut. This provides constant monitoring o- the ef-
fectiveness of the new test and capabilities of the operators.

The revised leak test procedure, described herein, represents an

advance in the state of the art and appears to be the most effective

production technique in use to detect gross leaks in small volume inte-

grated circuit packages.

5.4 IMPLEMENTATION OF NEW DIODE 1006399

The diode, P/N 1006751, which was used in the Block II AGC subsystem,

experienced channeling and surface instabilities during in-process flight

qualification testing. The 1006751 diode, which uitlized "mesa" con-

struction was replaced with a new diode, P/N 1006399, which uses planar

construction.

5.5 RELAY CONTAMINATION

The early Block I DSKYs were continually plagued with an inherent

relay contamination problem. This indicated a definite need for tight-

er.ed acceptance criteria and additional environmental requirements.

With the development of the Block II DSKY, new relay vendors were selec-

ted, who also had difficulty with contamination (see Figure 5-1). The

Block II DSKY qualification test resulted in the implement-ition of

flight processi n 7 specifications. Raytheon residents and the vendors

also introduced extensive .- Leaning, handling, processing, and tooling

changes to lessen contaminants during the manufacturing process. This
action resulted in low yields. Along with the flight processing speci-

fications and suppliers improvements, additional efforts to separate

acceptable relays produced vibration screens at the relay, in(.icator

driver module, and DSKY levels. These screens were designed to eliminate

5-4



r	 "r.

^a

x

an

y
^^ 4

i

.11" 4

r

T "^ k

ism

NgUOaelD111411:

R A Y T H EON C O M RAN  Y P,AYTHEON —_
E O U 1 P M E N T	 0 1 V I 5 1 O N

WNW-

+^ ^^w	 s! ^

MUM^

• 4Vp

,im
rr

A41P

reA'r" 1W^4^ A>^M r<i,^

rsaw ;^ s ^ ,^
Nip,, *4

^'•	 ~Yoiq•^ r'	 ^.

memo

Wl%flp .

lip	 IVAA

Mt ma

r.

49bwwkwomen

r

O

ro

O
U

ro
.-1
Oa
O

Oa
Q

1

LO

W

tr

W

5-5



RAYTHEON COMPANY RAYTHECN
	

i
E O u i P M E N T	 O 1 v i S 1 O N

contaminated relays through the detection of contact shorts and opens

during relay operation. Resultant data analysis indicated these vibra-

tion tests provided an overall effective screen.

5,6 DSKY ELECTROLUMINESCENT DISPLAY SAFETY GLASS

Electroluminescent glass (EL) failures were experiences] during

spacecraft altitude testing at the Manned Spacecraft Center and at

Kennedy Space Center. A vei_ intensive study of this problem was con-

ducted which indicated that tre integrity of some display panels were

marginal. The investigations resulted in a modification which included

a bonded glass panel to provide additional protection for the EL dis-

plays. Also, improved environmental screening techniques were implemented.

5.7 SUMMARY

The imposed controls placed upon suppliers of materials, the rigor-

ous testing, screening, and analysis performed at vendors plants and at

Raytheon ultimately made it possible to obtain components and materials

to meet the requirements for Apollo. The constant surveillance of cri-

tical materials, testing and manufacturing processes, the development of

effective failure analysis techniques, and the closed loop corrective

action system were all responsible for attaining the objective of high

reliability goals.
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SECTION 6

CONCLUSIONS AND RECOMMENDATIONS

The fabrication of all Airborne and Ground Support Equipment has

been completed. The original design goals were met and the necessary

modifications and refinements to meet the increasing requirements

throughout the program were accomplished. The manufacturing of the

complex and sophisticated Apollo equipment in production quantities was

tre result of scientific advancements in the handling and testing of

parts, the progressive development of fabrication and assembly methods,

and controlled facilities.

t
The technological advancements in the art of producing materials and

components as a result of the program have been a benefit to space and

military programs as well as commercial applications 	 The integrity of

the total computer subsystem has been proven by the successful perform-

ance during the Block I(100) and Block II missions.

The Apollo Guidance Computer has proven its capabilities and future

deep space flights will certainly require a similar-design.

In the development of future designs requiring additional sophisti-

cation, consideration should be focused upon the modernization of dis-

plays, the use of nonmechanical devices, the latest memory design, for

example, the braid and plated wire types, and the utilization of higher

levels of integration in logic circuitry.

n ,

6-1


	GeneralDisclaimer.pdf
	0001A03.pdf
	0001A04.pdf
	0001A05.pdf
	0001A06.pdf
	0001A07.pdf
	0001A08.pdf
	0001A09.pdf
	0001A10.pdf
	0001A11.pdf
	0001A12.pdf
	0001B01.pdf
	0001B02.pdf
	0001B03.pdf
	0001B04.pdf
	0001B05.pdf
	0001B06.pdf
	0001B07.pdf
	0001B08.pdf
	0001B09.pdf
	0001B10.pdf
	0001B11.pdf
	0001B12.pdf
	0001C01.pdf
	0001C02.pdf
	0001C03.pdf
	0001C04.pdf
	0001C05.pdf
	0001C06.pdf
	0001C07.pdf
	0001C08.pdf
	0001C09.pdf
	0001C10.pdf
	0001C11.pdf
	0001C12.pdf
	0001D01.pdf
	0001D02.pdf
	0001D03.pdf
	0001D04.pdf
	0001D05.pdf
	0001D06.pdf
	0001D07.pdf
	0001D08.pdf
	0001D09.pdf
	0001D10.pdf
	0001D11.pdf
	0001D12.pdf
	0001E01.pdf
	0001E02.pdf
	0001E03.pdf
	0001E04.pdf
	0001E05.pdf
	0001E06.pdf
	0001E07.pdf
	0001E08.pdf
	0001E09.pdf
	0001E10.pdf
	0001E11.pdf
	0001E12.pdf
	0002A03.pdf
	0002A04.pdf
	0002A05.pdf
	0002A06.pdf
	0002A07.pdf
	0002A08.pdf
	0002A09.pdf
	0002A10.pdf
	0002A11.pdf
	0002A12.pdf
	0002B01.pdf
	0002B02.pdf
	0002B03.pdf
	0002B04.pdf
	0002B05.pdf
	0002B06.pdf
	0002B07.pdf
	0002B08.pdf
	0002B09.pdf
	0002B10.pdf
	0002B11.pdf
	0002B12.pdf
	0002C01.pdf
	0002C02.pdf
	0002C03.pdf
	0002C04.pdf
	0002C05.pdf
	0002C06.pdf
	0002C07.pdf
	0002C08.pdf
	0002C09.pdf
	0002C10.pdf
	0002C11.pdf
	0002C12.pdf
	0002D01.pdf
	0002D02.pdf
	0002D03.pdf
	0002D04.pdf
	0002D05.pdf
	0002D06.pdf
	0002D07.pdf
	0002D08.pdf
	0002D09.pdf
	0002D10.pdf
	0002D11.pdf
	0002D12.pdf
	0002E01.pdf
	0002E02.pdf
	0002E03.pdf
	0002E04.pdf
	0002E05.pdf

